

From: Olsen, Asbjorn (Stavanger)
Sent: Thursday, May 27, 2010 9:06 PM
To: Cameron, Dave (Aberdeen); Schultz, Serge; Redd, Eddy (Houston)
Cc: Turlak, Rob (Houston); Boughton, Geoff (Houston); Boone, John (Houston)
Subject: Planning for Triple Cap Stack and BOP outlet

Attachments: Planning-27-May-2010.mpp; Planning-27-May-2010.pdf

Can you please let me know if you have any comments. Realizing that we all want to run Stacks yesterday, timing here is aggressive.

Dave

We cannot allow any single little change to come from BP on these assemblies. It is not going to be acceptable to do more changes now. The team has spend 2 weeks on this and we need to draw a line in the sand if they shall have any thing to run any time soon.

regards

From: Olsen, Asbjorn (Stavanger)
Sent: Thursday, May 27, 2010 9:06 PM
To: Cameron, Dave (Aberdeen); Schultz, Serge; Redd, Eddy (Houston)
Cc: Turlak, Rob (Houston); Boughton, Geoff (Houston); Boone, John (Houston)
Subject: Planning for Triple Cap Stack and BOP outlet

Attachments: Planning-27-May-2010.mpp; Planning-27-May-2010.pdf

Can you please let me know if you have any comments. Realizing that we all want to run Stacks yesterday, timing here is aggressive.

Dave

We cannot allow any single little change to come from BP on these assemblies. It is not going to be acceptable to do more changes now. The team has spend 2 weeks on this and we need to draw a line in the sand if they shall have any thing to run any time soon.

CONFIDENTIAL

TRN-MDL-02486803

TREX-144986.0001

TREX 144986.0001

TREX.144986.1.1.TO