

# Timeline of Discrete Tasks to Accomplish Capping at Macondo

| TASKS  | DAYS   |
|--|--------|
| Mobilize capping equipment to site   | 3 days |
| Remove riser - cut with hydraulic shears   | 1 day  |
| Clear capping area - can release LMRP, can remove BOP,<br>or can unbolt riser connector (prefer to release LMRP) | 1 day  |
| Install cap  | 1 day  |
| Contingency  | 1 day  |
| Total Capping Time   | 7 days |