

From: Turlak, Rob (Houston)
Sent: Saturday, May 15, 2010 12:15 PM
To: Olsen, Asbjorn (Stavanger)
Subject: Re: IMPORTANT - Priority for Completion of BOP Work on the DDII
I am running late

From: Olsen, Asbjorn (Stavanger)

From: Olsen, Asbjorn (Stavanger)
To: Sneddon, Iain (Aberdeen); MacKay, John (Aberdeen); Blue, Mike (Houston); Leach, Gary (Houston); Turlak, Rob (Houston); Reid, Tony (Houston); Boughton, Geoff (Houston)
Cc: Redd, Eddy (Houston); Hand, Steve (Houston); Schultz, Serge; Olsen, Asbjorn (Stavanger)
Sent: Fri May 14 19:07:21 2010
Subject: IMPORTANT - Priority for Completion of BOP Work on the DDII

Gentlemen

We have as you know been asked by BP to execute the Stack on Stack option using the DD II BOPs. As Tony and Mike are planning a meeting with the rig tomorrow at 0900 we need to meet in the office over here at 0730 am to go over the relevant plans and make sure we have all details on the table.

Had appreciated if Iain and John could come over to join us at 0730 am on SAT to support the effort and add their input.

We need to discuss

- Status with Riser and Connector modification jobs – ROB TURLAK
- Short status from the rig re challenges and progress on the BOP's – MIKE / TONY
- Control system, including bottles, regulators, etc. – TURLAK, GARY
- Resource requirements offshore – MIKE/TONY
- Challenges and plan of Action for onshore activities – ASO to SUMMARIZE ACTIVITIES
- AOB

BP wants us to be ready for running BOP's on Tuesday.

TREX-145008.0001

TREX.145008.1.1.TO