

From: Smith, Trevor (GOM DWD)

Sent: Sun May 30 22:33:18 2010

To: Grounds, Cheryl A.; Owen, Les L; Vicic, John; Gkaras, Vassilis; Breidenthal, Chase; Lanan, Kevin T; Dominick, Leon A (DPM)

Subject: FW: Thanks For the Good Work BOP on BOP and Capping Stack Team

Importance: Normal

Attachments: IMG00131.jpg

FYI

Trevor Smith

📱 mobile:

💻 e-mail: Trevor.Smith@bp.com

📍 location: BP Exploration & Production Inc.
MC252 Response, WL4 C307A
Houston, TX 77079

From: Curtis, Charles [mailto:Charles.Curtis@c-a-m.com]

Sent: Sunday, May 30, 2010 4:44 PM

To: Schwebel, John; Dave.Cameron@deepwater.com

Cc: Smith, Trevor (GOM DWD); Turlak, Rob (Houston)

Subject: RE: Thanks For the Good Work BOP on BOP and Capping Stack Team

John,

Attached is a photo of the Capping Stack this morning May 30, around 11:00 AM. The Capping Stack has gone as far as we can, all of the equipment is stacked up and only waiting on the Control Panels from Oceanineering, to test the Stack. These Panels should be completed by Tuesday, June 1, shipped to Cameron Berwick, hook up and tested with the 3 Ram Capping Stack. Completion date ready to ship offshore Friday, June 4.

Will have a better up date tomorrow, on the Control Panels.

Regards,
Charlie

Charles E. Curtis Jr.
Product Manager

Drilling Systems

Cameron
10900 Corporate Centre Drive, Suite 100
Houston, Texas 77041
Tel 281.901.3121
Fax 281.901.3240
Mobile [REDACTED]
charles.curtis@c-a-m.com

From: Schwebel, John [mailto:John.Schwebel@bp.com]
Sent: Sunday, May 30, 2010 3:03 PM
To: Curtis, Charles; Dave.Cameron@deepwater.com
Cc: Smith, Trevor (GOM DWD)
Subject: RE: Thanks For the Good Work BOP on BOP and Capping Stack Team

Dave/Charles,

Can you give us an update on the 3 Ram capping stack with respect to schedule?

Thanks,

John

From: Wellings, James S
Sent: Sunday, May 30, 2010 2:33 PM
To: Schwebel, John; Blue, Mike (Houston); O'Bryan, Patrick L; Smith, Trevor (GOM DWD); Franklin, Bob; Charles Curtis (charles.curtis@c-a-m.com); Fleece, Trent J; Frazelle, Andrew E; Heironimus, Mark B (LEWCO INTEGRATED TECH SYSTEMS); Girlinghouse, Kerry (UNKNOWN BUSINESS PARTNER); Kidd, Gavin N; Roberts, Chris A (Frontline Group); Simpson, Richard; Wellings, James S
Cc: Gray, George E
Subject: Thanks For the Good Work BOP on BOP and Capping Stack Team

BP has decided to go another route and will not be doing the BOP on BOP for awhile. Eventually I think a BOP will have to be put on the Horizon lower BOP to clean out the well (after kill operations). All the good work you guys did will not go for naught. I am moving on to the Q4000 Team to set up for short term flaring operations so we will be disbanding the BOP on BOP team for now. Thanks again for the hard work and long hours of coming up with a brilliant plan and inspired contingencies.

David Cameron, Rob Turlak and Charles Curtis, BP would still like the option of the three ram capping stack for deploying a flex joint overshot or a subsea tree. Can you guys see this through completion and testing with Charlie? Keep me advised of the progress. I will be working 12 hr shifts down on the 3rd floor and will send you my schedule.

Jim Wellings
Wells Team Leader
bp GoM Drilling and Completions
Exploration and Appraisal Group
200 Westlake Park Blvd (WL 4)
Houston, Tx 77079
+1 281 366 2000 Main Phone
+1 281 366 2983 Direct Phone
[REDACTED] Cell Phone
james.wellings@bp.com

This email message is for the sole use of the intended recipient(s) and may contain confidential and privileged information of Cameron and its Operating Divisions. Any unauthorized use or disclosure is prohibited. If you are not the intended recipient, please contact the sender by reply email and delete and destroy all copies of the original message inclusive of any attachments.



