


Phase 2 Expert Reports of Dr. Robert Bea



1. BP Management knowingly ignored required Process Safety Management mitigations for blowout source control in deepwater exploration wells drilled by contractor-owned Mobile Offshore Drilling Units in the Gulf of Mexico.
2. BP Management's Process Safety Management blowout source control failures resulted from a disregard of the risk of loss of primary containment and uncontrolled flow of oil and gas from the Macondo well.