

From: Clarkson, David

Sent: Fri May 28 13:29:09 2010

To: Lynch, Richard; O'Bryan, Patrick L; Bond, Stan L; Hughes, John D; Brown, Mike T; Stoltz, Dan; Elliott, Mark (FAITHFUL & GOULD INC); Frazelle, Andrew E; Schilling, David A.; Wellings, James S; Gray, George E

Cc: Birrell, Gordon Y; Dupree, James H; Looney, Bernard

Subject: Plans and Schedule: BOP on BOP

Importance: High

Attachments: Containment Options 5_27 2300A.PDF; Containment Options 5_27 2300B.ZIP; Containment Flowchart 5_27 2300.ZIP

Please find attached the current Logic and Plans for the BOP on BOP.

The Schedule is NOT final as we need to check the durations and the grouped sequences on the activities with the people who will be responsible for executing them.

I expect that we will complete that today and such that we have a plan we can track to manage.

To that end, I request that we meet this morning at 10.00 with you nail the durations and initiate control of the Schedule.

Meeting is at 10.00 Room 7.20

Regards,
David

