Vastar Resources, Inc.
Technical Position Papers - Deepwater Horizon

| RB
. Description of System or Prepared Date To Project
Eauipment B Complote Project Manager Faicon
quipmen y P Manager | Approved | Approved
Marine Riser & Buoyancy | Wayne Cole
Diverter System D. Welch 6/6/00 6/8/00 6/8/00
BOP Stack & Test Stump D.Welch &
D.Metcalf
BOP Control & D.Welch &
Accumulator System D. Metcalf
Drill String (DP, DC, pup- | Mike Payne
joints, subs & x-overs)
Casing Handling Dan Welch 10/21/99 1/7/00 1/11/00 1/28/00
Equipment
Rotary & Cementing Dan Weich 6/8/00 6/8/00 6/8/00
Hoses
~ | Bulk Materials Handling Rex Black /
= Dan Welch
Mud Mixing & Treatment Dan Welch 6/7/00 6/8/00 6/8/00
. Pumps
Mud Solids Processing 6/9/00
Equipment Dan Welch
Main Generator Control
Switchboard Wayne Cole
Windlasses &Fairleaders Wayne Cole
Supply Vessel 5/5/00 6/6/00 6/8/00
Mooring System Wayne Cole
Communication System Clay Wheeler
B
TN Lmé Adaa QNOQINNAN L“l l (O
Exhibit No.
Worldwide Court

Reporters, Inc.

Confidential Treatment Requested by Transocean Holdings LLC TRN-HCJ-00026738



Ll

"

Last update: 6/26/00

Vastar Resources, Inc.
Technical Position Papers - Deepwater Horizon

Description of System or Prepared Date ; roject E 'll'o RBfo F TB
Equil nt By Complete anager alcon for alcon
Approved | Approval | Approved
Emergency Disconnect / Mike Byrd 9/13/99 12/13/99 12/14/99 1/05/00
Deadman System
Top Drive Selection Dan Welch 9/20/99 | 9/20/99 9/21/99 9/28/99
Mud Gas Separator Dan Welch 9/21/99 11/8/99 11/10/99 12/6/99
Vacuum Mud Degasser Dan Welch 6/8/00 6/8/00 61{ 3/00
Trip Tank & Mini / Dan Welch 9/23/99 11/8/99 11/9/99 11/22/99
Stripping Tank Design _
' Choke & Kill Manifold Dan Weich 10/25/99 11/8/99 11/9/99 2/8/00
Arrangement & Design
Riser Tensioner Design - Dan Welch 11/4/99 11/8/99 11/9/99 12/14/99
Wellhead Connector Mike Byrd/ | 11/16/99 1/25/00 1/26/00 1/28/00
J. Hohmann
BOP Pressure— Mike Byrd 12/13/99 | 12/14/00 12/15/00 12/29/99
Temperature Sensors
Mud Standpipe Manifoid Dan Welch 1/11/00 1/24/00 1/26/00 2/8/00
Cementing Manifold Dan Welch 6/8/00 6/8/00 6/13/00
Drilling Instcumentation Dan Welch/ | 6/20/00
Systems & Driller’s Cab J. Freshwater
Drawworks — Active Dan Welch / 6/19/00
Motion Compensation J. Freshwater
Vertical Pipe Racking Dan Welch / 6/56/00 6/8/00 6/8/00
System J. Frashwater
Derrick, Crown & Dan Welch / 5/1/00 6/6/00 6/8/00
Traveling Block J. Freshwater
Auxiliary Derrick and Dan Weich 6/26/00
Drawworks System
Dynamic Positioning Howard
System Shatto
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Vastar Resources, Inc.
Technical Position Papers - Deepwater Horizon

. Description of System or | Prepared Date To Project RB
Equipment B Complete Project Manager Falcon
quip y P Manager | Approved | Approved
Marine Riser & Buoyancy | Wayne Cole
Diverter System D. Welch 6/6/00 6/8/00 6/8/00
BOP Stack & Test Stump D.Welch &
D.Metcalf
BOP Control & D.Welch &
Accumulator System D. Metcalf
Drill String (DP, DC, pup- Mike Payne
joints, subs & x-overs)
Casing Handling Dan Welch 10/21/99 117100 1/11/00 1/28/00
Equipment
Rotary & Cementing Dan Weich 6/8/00 6/8/00 6/8/00
Hoses
Bulk Materials Handling Rex Black /
» Dan Weich
3 Mud Mixing & Treatment Dan Weich 6/7/00 6/8/00 6/8/00
‘ Pumps
Mud Solids Processing 6/9/00
Equipment Dan Weich
Main Generator Control
Switchboard Wayne Cole
Windlasses &Fairleaders Wayne Cole
Supply Vessel 5/5/00 6/6/00 6/8/00
Mooring System Wayne Cole
Communication System Clay Wheeler
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