Meeting Minutes

Attendees: RBF Cameron

Kevin Wink Dick Roberson

Al Cotton Gary Counts

Mike Rogers Bolie Williams

Robert Taylor Richard Coronado

Mike Byrd Luke Azbiil

' David Walters
Date: June 23, 1999 ’
Re: Progress Meeting ,
‘ TOPIC ACTION:
(11 Mike Byrd wants a hydraulic schematic wnhln acoupleof |[CC . %‘Z‘; 7o
ays. y &2

2. CC (Electrical) discussed hawng space on the control RBF

panels for the six (6) spares called for in the MR Preliminary | CC
panel drawings were distributed for discussion purposes.
Some layout suggestions were offered and RBE will get back
to us later. Bolie will_confirm Hydraulic spares
3. RBF stated that the Material Requisition comments from CC | RBE
were received on 6/21/99 and araaooeptable The changes
will be made in the P.O.
4, Garywantedtodvswssspaoeonthestadcarﬂmademe
comment that there is a 35 accumulator bottle capability on the
stack at the presert time. He discussed possibly addmg bottles ,
in a swing-out rack configuration. ‘ ‘
5 Estimated subsea bottles: Al
30 on stack for shear Desd M
18 — 20 on LMRP for DMS (connector)
iscussi ntinued regarding stack space by tumingto | CC
' ail safe panel3. If was suggested that space could be
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saved by reducing the size of the panels by eliminating the
bulkheads. Bolie will evaluate. »
@ 7. Discussed possible reduction in size of the ROV paneis. Al | RBF
Cotton will contact Oceaneering on this matter.
8. Robert still needs calc’s for determining rigid conduit size. | CC
X Bolie will discuss with Al Sheppard

9. Carry over - Surge bottles. The requirement for two surge | Cameron
bottles for the main hydraulic supply that was discussed atthe | RBF
KOM must still be verified before they are placed in the scope
of supply

10. The next meeting will take place on 6/30/99 @7:00am.

11. CO# 1 (to bring 8M & 8D to same level) was presented to | RBF
Kevin for approval.

. al® ob> 7o
e.—»12 Rm asked for a “typical’ DMS sequence. cC ?&:‘

13. The minutes of the previous meeting were discussed and
approved.

14. Mike asked if a Haz. OP had been done on the DMS. If CcC
R Pne has been done, he would like to review it.

15. Bolie will update‘drawings to show accumulator CcC
charge/dump for DMS accumulators.
. 16. RBF will check with ABS to confirm the fact that DMS will | RBF
| substitute for acoustic system.
‘ [%5uts —» Trosectr DCHEDeLE.
. S
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- Kevin Wink Dick Roberson

Rig Manager Project Manager
R&B/Falcon o Cameron Controls
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