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Meeting
Atendees:

Dato:

TOPIC AU I IUN:
1 . Nextmeeting willbe at RB Falcon on s/ffi

4i3'
2. RB Falmn inficrmed Gameron of theirdecision of requirlng only one

DMS Sequence (With SBR'S) ard two EDS Sequences with Dp
Mode and Casing Mode. Written description of the EDS and flow
charts for EDS and DMS were orovided.
The following final slack npunted accunrutator Oottte munt, was
provided to Cameron by R&B.
LMRP (Adiabatic function, 150% volume): Twenty-two 15 Gal
accumulator botlJes.
Lower Stack (125% Adiabatic Shear): Eight B0 Gat acormutator
bottles, and Nine 15 Gal accumulator botdes-
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Cameron to have a preliminary tayout Orawing toitfre
Stack based on dre above stack mounted accumulator bottle
requirernents for next meeting. Cameron also stated that this layoul
drawing should be approved for construction by R&8, no later than
9/15199 to rneet the cunent requested stack delivery dale.
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5. R&B Stated tfnt there were aware of some exceptions to
The ABS CDS-N requirements and that they would accept a CDS-N
certifcation with a list ol exceptions issued by ABS at the erd of the
project for both lhe BOP Stack and the Control Syslems.
Bo[e to give a target dale for providing the Cleanliness specification
to RB Falcon.

6. cc

7. Controls Doo.lrnent contrd index to be submitied on CC

Action ltems: Confrm DMS / Total botfle count

Confirm EDS

RBF

RBF

CC

cc
RBF

Mike

Cleanliness Specification

Controls document mntrol schedule

Automatic or Manual Locks for SBR Cavity

Primary / Secondary LMRP Unlaich

Approved:

Kevin Wink

R(l Manager

R&B/Falcon

Sudhir Reddy

Project Manager
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