

Subject: Re: Cameron - delivery for 8D
Date: Thu, 26 Aug 1999 10:54:48 -0500
From: Sudhir Reddy <reddys@camerondiv.com>
To: "Wink, Kevin" <kwink@rbfalcon.com>
CC: "David Walters (E-mail)" <waltersd@camerondiv.com> ,
 Allan Bruns <brunsa@camerondiv.com> , sheppard <uscotaes@ibmmail.com>

Kevin,
 The following is the status of the BOP Stack for Deepwater Horizon (RBS8D):

Engineering:

Most of the engineering done for RBS8M can be utilized for this stack. The differences like the Double BOP with super shear bonnets and the changes in the frame due to the change in accumulator bottle requirements for the shear circuit and the DMS are being worked on currently. We have engineering resources specifically allocated for this project.

Manufacturing:

The manufacturing was on hold till last week waiting on the decision of manufacturing the BOP'S in Beziers or Ville Platte. Since that has been resolved last week, manufacturing is still on hold until the Terms and Conditions issue is resolved between RB Falcon and Cameron. If we donot have the terms and conditions issue resolved by the end of this week and start manufacturing, it will start affecting the April 15, 2000 Stack delivery date requested by RB Falcon

Regards
 Sudhir

"Wink, Kevin" wrote:

- > David/Sudhir,
- >
- > There seems to be total confusion internally as to the importance of the T&C
- > issue.
- > Please provide me with what is being done on this project, concerning the
- > BOP/Controls system for the Deepwater Horizon.
- >
- > Regards,
- > Kevin

COOPER CAMERON CONTROL					
RBS - 8D					
Correspondence Distribution					
Date Received			Cameron Log No.		
8/26/99			1-123		
Name	Info	Act	Name	Info	Act
Richard Coronado			225		
Bobb Williams IV			VII/1		
Margaret Buckley					
Paul Perez					
Terry Roark					
Walters	✓				