



From: Hafle, Mark E
Sent: Fri Apr 09 16:06:29 2010
To: Thorseth, Jay C
Cc: Morel, Brian P; Walz, Gregory S; Ritchie, Bryan
Subject: Macondo Costs Update
Importance: Normal

Jay,

Through 4/8, the well has spent \$130.9MM, of which \$63MM was in 2010

Total spend projected for 2010 is \$78MM

Total well cost expected is \$146MM

These costs assume we TD today without further losses and we finish logging around April 17. There are 4 additional days for TA work, including stack pull. Completion specific work will be on Pompano's AFE.

Regards,

Mark Hafle
Drilling Engineer
BP Deepwater GoM
281-366-4237 (o)
281-687-8216 (m)