Confidential

From: Sims, David C

Sent: Fri Jan 16 20:38:45 2009
To: Hafle, Mark £

Ce: Liitle, lan

Subject; FW: 2009 capital question
Importance: Normal

Mark,

t've discussed (he implications of this with Al ard told him not to erder any 10344, We will cither run a
production liner before we leave or abandon the open hole and plan oz redrilling it when we come back to complete
the well U sounds like Al has a line on a DQ wellhead from another operator, He's going to check the specs.
Should have 2 good idea next week,

Hu Gai, complelion engineer in Terry Maglicco's teatn, is working with Todd Rounding and the Tiger Team (o get
all the data needed o design burst disks and produclion casing. They generally do all the burst disk work in their

tea so shouldn't be too long getting this donc.
David

Yrom: Peijs, Jasper

Sent:  Friday, January 16, 2009 1:08 M

To:  Morrison, Richard

Cet Thorseth. Jay C; Sims, David C; Vinson, Grabam {Pinky)
Subject: RE: 2007 capital question

Thanks Richard. Thought this would be the case.
This will simplify our planning. Please call if your capital siluation changes and we could do the right thing.
Regards.

Jasper Peijs

Lxploration Manager

Easterni GOM Deepwaier

email: peifsfiadbp.comn

Tel: 281306 3267

Mobile: 832-668 6738

From: Morvison, Richard

Sent:  Triday, Jsmuary 16, 2009 12:07 P

To:  Pejjs. Jasper

Subjeect: RE: 2009 capital question

Jasper,

If we find commercial quantities we should run the production liner in a setup that
mitigates the long tenm risks for production (full tie back or limer). Today's reality
with other pressures is that option (1) is all we can fund - I'm out of bullets unless [
drop Holstein which I might be asked to do.

I'd have Dave propose (1) which recognizes 2009 reality, point out regrets.

Richard Movrison

By

(o) §0
Exhibif No.

Worldwide Court
Reporters, Inc.
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VP - GoM Production
Office - 281-366-5698
Fax - 281-366-2150
Mobile - 281-380-7643

From: Peijs, Jasper

Sent: Friday, January 16, 2009 11:17 AM

To:  Motrison, Richard

Subject: 2009 capital question

Hi Richard,

As you arc probably awarc, onc of thc optxons wc arc investigating for the Mariannas is Macondo (AKA Epidotc).
As we believe this prospect will likely find HC's we are planning to drill this well as a keeper, very similar to
Isabela:<1 request your guidance on the option set below as they have different capital implications for 2009.
Current asswmptions are (0 do Macondo at 100% w.i..

1) We can add rupture discs, but cement back the open hole._No capital implication for vou in 2009, but vou will
incur additional costs of redrilling the open hole later and have some risk around zonal isolation.

2) We can run 9-7/8" production liner._Ball-park capital request would be $8mm,

3) We can run 9-7/8" production liner and tie-it back to surface. Should be about the_same capital request $8mm,
Just don't know whether we can pull this of logistically in the short time frame.

My main question:_is extra capital for this in 2009 even an option or should we just plan to do option 1?

[ can come uptstairs to clarify if need be.

Rcgards,

Jasper Peijs

Exploration Manager

Fastern GOM Deepwater

email: peijsj@bp.com
Tel: 281-366 3267
Aobile: 832-668 6738
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