

From: Hill, Trevor
Sent: Mon May 31 19:01:08 2010
To: Tieszen, Sheldon R
Cc: Wells, Kent; Tooms, Paul J
Subject: Phone call, slide pack, further information
Importance: Normal
Attachments: Secretary Salazar May 31 2010_Final.ZIP

Sheldon

Thanks for the discussions just now. I appreciate the invitation to attend the phone call with Secretary Chu and his scientific advisors at 2pm, but I will not attend on this occasion. However, I will be very happy to answer any questions arising, whether by conversation with yourself or with Tom Hunter.

Please see attached slide pack for forwarding to Tom and Secretary Chu.

<<...>>

Talk to you later.

Regards

Trevor

Trevor Hill

E&P Engineering Technical Authority - Flow Assurance

+44 (0)7879 486974


BP Exploration Operating Co Ltd


Registered office: Chertsey Road, Sunbury on Thames, Middlesex, TW16 7BP, United Kingdom

Registered in England and Wales, number 305943

[Flow Assurance BP Intranet Site](#)


[Flow Assurance in BP Connect](#)





Deepwater Horizon Review


Monday May 31, 2010



Agenda



- Top Kill
 - Diagnostics & Analysis
- Containment
 - LMRP Cap Containment
 - LMRP Cap/Near Term BOP Containment
 - Long Term BOP Containment
 - Relief Wells


Summary of Execution




- Top Kill Statistics:
 - 3 separate attempts over 3 days.
 - Pumped total 30,000 barrels of heavy mud at rates up to 80 bpm, 11,000 psi surface pressure, 6,000 psi wellhead.
 - Fired 17 different bridging material shots (varying sized balls, cubes and misc objects).
 - 29 vessels in the area, including 10 ROVs.

● Top Kill #1	May 26 th
–	Pumped 13,100 bbls, 16.4 ppg, 53 bpm
● Top Kill #2	May 27 th
–	Pumped 6,800 bbls, 16.4 ppg, 25 bpm with 15 shots of bridging materials
● Top Kill #3	May 28 th
–	Pumped 9,800 bbls, 16.4 ppg, >70 bpm, with 2 shots of bridging materials






Top Kill Pump Actual Performance



- Key Messages**
- The operation was limited by available rate, not pressure.
 - Back pressure required to kill well not generated.
 - Pressures flat lined once a ca. 700 psi pressure drop was reached.



Scenarios to Explain Top Kill Results:


Defining Observations

1. Immediately after pumping ceased, hydrocarbons were seen venting at the kink (plume color at the kinks quickly reverted to brown as previously observed for oil/gas).
2. During the kills, always appeared to have gas entrained at the vents in the kink (similar energy/velocity as oil/gas only, but with a grey color due to mud).
3. During Kills, pressures reduced for a while by a maximum of ca.700 psi (for a fixed rate) independent of the rate though "Flat-Lined".
4. Pressure below BOP recovered back to near starting pressure very rapidly as pumping ceased.
5. Pressure drops across rams in BOP have remained, although they have reduced somewhat.


Implications


- Hydrocarbon (HC) not displaced very far from wellhead
- HC must have alternate path to mud going in, probably via drill pipe.
- Indicates level is controlling the pressure reduction in well. Coincident w/ rupture disc height.
- HC not displaced/limited mud column built in main flow path.
- Drill pipe (including 3.1/2") is still present. Limited flow path by rams causing minor erosion.

Rupture and Burst Disk




- **Outward rupture of a burst disk**
 - No likely scenario
- **Inward rupture of a collapse disk**
 - Need 1,600 psi external pressure differential
 - Reasonable high external pressure is due to 11.1 ppg mud, 3,490 psi
 - Therefore, need internal pressure less than 3,490
 - $1,600 = 1,890$ psi
 - Gas (.15 psi/ft) from surface = 907 psi
 - Oil (.25 psi/ft) from surface – 1,512 psi
- **Conclusion** – An event-related rupture of a collapse disk can be conjectured.





Conclusions & Path Forward


- There is little chance of success repeating the top kill. While options might be available to change the method, these are unlikely to work and carry additional risk.
- If there is a path open to formation then containment is the preferred option.
- Shutting the well in (via BOP on BOP) is no longer a viable option.
 - Need to maintain BOP pressure below 4,221 psi
- Relief wells are most likely solution to kill the well completely.



Containment


- **Objectives**
 - Systematically Minimize Pollution
 - Maintain Base BOP Pressure < 4,221 psi
 - Minimize Hurricane Affects

- **Approach**
 - LMRP Cap Containment
 - LMRP Cap Containment/Near Term BOP Containment
 - Long Term BOP Containment
 - Relief Wells





LMRP Cap Containment - Schedule

Week Commencing	May-23							May-30							June-6								
	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
<u>Work Stream</u>																							
Remove Choke/Kill Lines; Install plugs																							
Displace & Isolate Choke/Kill Lines thru yellow pod																							
Disconnect Coffon Hoses and move Q4000																							
Cut and Remove Riser																							
Select & Install LMRP Cap																							
Operationalise and Optimise Hydrocarbon recovery																							



LMRP Cap Containment







LMRP Cap Containment

- **Risks**
 - Hydrate Formation
 - Cap “Chatter”
 - Visibility
 - Exceeding Enterprise Capacity
 - Hurricane
 - SIMOPS
- **Mitigations**
 - Methanol Injection
 - “Bypass” Flow Control
 - Subsea Dispersant


LMRP Cap/Near Term BOP Containment - Schedule




Week Commencing		May-30							June-6							June-13						
		30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
<u>Work Stream</u>																						
Prepare Q4000 for Operational Readiness																						
DST Mobilization/Installation/Commission Q4000																						
Subsea Installation																						
Startup & Flow Back to Q4000																						



LMRP Cap/Near Term BOP Containment






LMRP Cap/Near Term BOP Containment

Risks


- **LMRP Cap**
 - Hydrate Formation
 - Cap “Chatter”
- **Near Term BOP Containment**
 - Subsea System Integrity
 - Operability
 - Flow Assurance
- **Both**
 - SIMOPS
 - Hurricanes

Mitigations


- Methanol Injection
- “Bypass” Flow Control
- Balance Production Between Enterprise and Q4000
- Constant Subsea Monitoring
- Subsea Dispersant




Long Term BOP Containment




Not to scale, for illustrative purposes only




Long Term BOP Containment






Long Term BOP Containment - Schedule



MC 252 - Containment and Disposal Project
May 30, 2010






Long Term BOP Containment


Toisa Pisces





Long Term BOP Containment Buoyancy Can










Long Term BOP Containment Subsea Manifold



- Subsea Manifold - Cameron


- 10ksi rated
- 35 tonnes
- ~36' L x 24' W x 12' H






Long Term BOP Containment Overshot Fabrication





LMRP Cap/Near Term BOP Containment


- **Risks**
 - Schedule Delivery of multiple components
 - BOP Connection with Overshot – installation engineering
 - SIMOPS – installation activities and hand-off from Enterprise
 - Hurricanes
- **Mitigations**
 - Dedicated project team
 - Expediting multiple critical paths
 - Onshore testing (sealing system)
 - Contingency option (Flanged connection)
 - Fully integrated with IMT planning and execution
 - Subsea Dispersant



Relief Wells



OCS-G 32306 MC 252 #02
Rig: DD 2
Days vs. Depth



OCS-G 32306 MC 252 #03
Rig: DD III
Planned vs Actual
Days vs. Depth

