

**BP Incident Investigation Team – Notes of Interview with Mark Hafle
July 8, 2010 at BP Westlake 1 offices - 2:00pm CDT.**

Participants in Interview:

Mark Hafle, BP GOM Senior Drilling Engineer
Mitch Lansden, Attorney and Personal Counsel to Mark Hafle
Jill Lansden, Attorney and Personal Counsel to Mark Hafle
Kent Corser, BP Incident Investigation Team
Steve Robinson, BP Incident Investigation Team
James Lucari, BP Legal/Counsel to BP Incident Investigation Team

Ground rules: BP Attorney Lucari reminded the participants that this was a non-privileged, business led factual investigation of the causes of the April 20, 2010 Transocean Deepwater Horizon Rig incident. Mr. Hafle and his attorneys acknowledged that no legal privilege would attach to any of the discussions during the interview and that there was no joint defense or other privilege between the Company and Mr. Hafle. Mr. Hafle and his lawyers further acknowledged and understood that the BP Incident Investigation Team expected to prepare a report of its work and that it intended to rely, among other things, on statements and information provided by Mr. Hafle in the context of the interview, which could be cited in the report. Furthermore, given the non-privileged nature of the Company's investigation, Mr. Lucari explained that the Company could not provide any assurance that the Team's notes of the interview could be protected and that the Team's work papers would likely be subject to subpoena or other legal process. Finally, Attorney Lucari told Mr. Hafle and his counsel that Mr. Hafle was free to consult with his personal attorneys at any time during the course of the interview and that the BP Incident Investigation team would allow him to do so privately if he wanted to do so. Mr. Hafle's attorneys indicated that Mr. Hafle intended to cooperate fully with BP's investigation and the interview commenced at approximately 2:05pm CDT. [Except as otherwise noted, Mr. Corser led the interview.]

Cement Program and Long-string Option

Mr. Hafle participated in discussions of the cement program prior to April 16, when he left town to participate in the MS 150 fund raising event. He said he was not involved when the team made decisions about running centralizers and confirming integrity of cement with the cement bond log.

