



Daily Operations Report

WWCI Job Number: 2010-116			
Customer Information			
Customer	BP	Well Name Macondo 252 # 1	
Representatives	Mark Mazzella, John Sharadin		
Start Date	21-April-10	Report Date	05-July-10
WWCI Personnel	C. Murphy, D. Barnett, R. Gomez, L. Nixon, M. Ryan, K. Girlinghouse, M. Cargol, R. Gatliff, J. Sodowsky R. Allais, G. Ashe, K. Broussard, C. Burleson, M. Drieu, T. Dumas		

Summary
Macondo 252 # 1 well blew out 22:00 hours 20 April 2010 and immediately ignited. Rig evacuated. Rig sank 10:15 hrs April 22 nd 2010. At report time: Continue relief well planning & capping procedures. DDIII: POOH with wireline after RR#8. Plan to MU drilling BHA and RIH. DDII: USIT wireline logging. Enterprise: Collecting oil & flaring gas. Q4000 flaring oil & gas.

Time	Details
	BP Westlake office
00:00 – 24:00	FORWARD PLAN (To be confirmed) 09 Jul 2010 start operations to install 3 ram capping stack with the Inspiration rig. Relief well planning – Drilling operations ongoing. WWCI moving forward on dynamic well kill procedures on DDIII. Removal of C&K connection stubs plus other lines on top of riser flange being worked to give flush access on top of LMRP flange. Containment – Single valve manifold, ready to ship to the field approx. 07 Jul. "Latch Cap" design with GE (Vetco) to create a seal on the flex joint & hold backpressure on the well – ready date 7/17/10. Enterprise taking returns flaring gas, collecting oil, & dispersant injection. Q4000 continue flaring oil & gas. Note: Cumulative totals since 6/4/10 – 635,395 bbls oil & 1.378 bscf gas.
	Field Ops
00:00 – 24:00	Enterprise (drilling rig): Taking partial returns flaring gas & collecting oil. Continue dispersant injection. Recovered 16,759 bbls of oil. Flared 37.4 mmscf gas.
00:00 – 24:00	Q4000 (Support vessel) Flaring oil & gas from the Horizon stack. Flared 8223 bbls of oil & 19.7 mmscf gas.
00:00 – 24:00	DD III (Development Driller III): RR#8 At 17,674 ft (MD), 16,917.71 (TVD) drill floor in the MC 252 #3, the



Daily Operations Report

Time	Details
	target well (MC252 #1) is 12 ft + 1.5 ft uncertainty along an azimuth of 2000 + 1.5 ft uncertainty at -110 + 50 left of high side in the MC 252 #3 well.
00:00 – 24:00	DD II (Development Driller II): POOH with UST log. Plan to run gyro then RIH with drilling BHA by Thursday.
00:00 – 24:00	Subsea Operations: Attempted to connect 1200 ft coflex hose from CDP #1 to kill manifold. Damaged seal ring. 6" hose is very hard to manipulate.
00:00 – 24:00	REM Forza/Tyler Stephen/Monica Ann/Normand Commander (FIFI vessels) Fire fighting duties. Monitoring VOC's & LEL levels. Assisting Enterprise, Q4000, & support vessels on VOC levels & radiant heat issues.

WWCI Personnel			
<i>This document does not reflect billing days on location. An itemized invoice will be issued.</i>			
Name	Start	Days	End
D. Barnett	6/1/10	25	6/25/10
D. Barnett	6/28/10	8	
W. Boone	4/30/10	37	6/05/10
W. Burch	5/17/10	47	7/2/10
M. Cargol	6/2/10	16	6/17/10
M. Cargol	6/21/10	15	
M. Drieu	4/28/10	45	6/11/10
M. Drieu	6/19/10	17	
R. Gatliff	6/1/10	35	
K. Girlinghouse	6/1/10	11	6/11/10
K. Girlinghouse	6/14/10	6	6/19/10
K. Girlinghouse	6/21/10	6	6/26/10
K. Girlinghouse	6/28/10	6	7/3/10
R. Gomez	5/31/10	19	6/18/10
R. Gomez	6/20/10	16	
S. Jortner	4/21/10	3	4/23/10
S. Jortner	5/22/10	10	6/01/10
J. Kutach	5/28/10	6	6/02/10
D. Moody	4/21/10	71	6/30/10
S. Mossman	4/24/10	44	6/06/10
F. Ng	5/22/10	3	5/25/10



Daily Operations Report

WWCI Personnel

This document does not reflect billing days on location. An itemized invoice will be issued.

Name	Start	Days	End
T. Phythian	5/22/10	35	6/25/10
T. Phythian	6/28/10	4	6/1/10
J. Sadowsky	5/27/10	33	6/28/10
J. Sadowsky	7/3/10	3	
J. Bowden	5/1/10	57	6/26/10
C. Stover	5/1/10	54	6/23/10
B. Beard	5/1/10	31	5/31/10
C. Sparks	5/3/10	29	5/31/10
K. Broussard	5/21/10	20	6/09/10
K. Broussard	6/16/10	20	7/5/10
K. Billiot	7/5/10	1	
J. Alexander	6/8/10	8	6/15/10
G. Ashe	6/1/10	35	
R. Allais	6/1/10	35	
L. Nixon	6/5/10	22	6/26/10
L. Nixon	6/28/10	8	
C. Burleson	6/22/10	14	
C. Murphy	6/28/10	1	6/28/10
C. Murphy	7/01/10	5	
M. Ryan	7/01/10	5	
T. Dumas	7/02/10	4	
By C. Murphy	Customer	BP	