



From: Estrada-Stockton, Maria

Sent: Fri Jun 04 22:07:35 2010

To: West, Mike; Martin, Alison (HSE); Rasheed, Faiyaz; Flower, David; Ford, Susan J (Sunbury); Ahnell, Arden; Gardner, Katherine M; Germany, Ruth A; Kalpee, Tyrone; Flynn, Steve A; Rogers, Liz; Heron, Richard; Wales, Joan L; Cella, Gene; Murray, Kate A; Tremmel, Fred J; Dischler, Steve; Bailey, Brent H; Malnor, Lawrence K; Barratt, James C.; Powers, Styron N; Feil, Richard L; Bowen, Kent (CSPI); Johnson, Kal A; Rasheed, Faiyaz; Gift, Todd E.; 'gkrieger@newfields.com'

Cc: Chau, May T

Subject: Daily HSE Technical Coordination Meeting

Importance: Normal

Attachments: Deepwater Horizon Strategic HSE coordination June 5.xls; Strategic HSE Agenda June 5 .ppt; HSE Technical Support Resource Schedule June 4 2010.xls; Untitled; Untitled; Untitled

Hello All,

Please find attached the agenda and updated action log for tomorrow's meeting. Please come prepared to provide a brief update on the remaining actions and to raise any emerging risks that may have been identified over the last 24 hours.

<<...>> <<...>>

Additionally, I'm attaching the latest work schedule:

<<...>>

For persons who are off at this time but wish to call in can do so via the numbers provided below.

Reservationless-Plus Toll Free Dial-In Number (US & Canada): (866) 634-1110

Reservationless-Plus International Dial-In Number:(770) 659-3580

United Kingdom Toll-Free Dial-In Number: 08000320432

**Conference code: 331 362 2537**

Kind Regards,

Maria Estrada-Stockton

PA to Ruth Germany and Tim Overton

Environment and Compliance and Process Safety, HSSE

501 WestLake Park Blvd.

Houston, Texas 77079

O-(281) 366-6057

C-(713) 302-1763

Maria.Estrada-Stockton@bp.com

CONFIDENTIAL

BP-HZN-2179MDL01790324

BPD189-146861



Item	
1	Roles / responsibilities
2	Visit to IMTs
3	UAC / Technical Coordination interface
4	Strategic Resourcing
5	Document control
6	Waste collection and disposal
7	Waste disposal sites
8	Decontamination of ROV
9	Waste disposal
10	REDACTED
11	Alternative dispersants
12	Communication on risk exposure to dispersant and oil
13	Public Health information
14	Resourcing Plan
15	Sharepoint
16	Information translation
17	Homeland Security Information Network
18	Communication on risk exposure to dispersant and oil
19	Sharepoint
20	Sharepoint access
21	Organizational charts
22	Document flow
23	Occupational Health capability
24	Food safety - response sites
25	Fatigue
26	Heat Stress
27	REDACTED
28	Vessel exposure,
29	Food safety - response sites
30	Vessel exposure
31	Air monitoring
32	MSDS requirement
33	Investigation
34	REDACTED
36	Reporting process

# Strategic HSE Coordination - Deepwater Horizon Response

New Action

Date Stamp

High - within 3 days  
Medium - within 7 days  
Low > 7 days

Today's Date

Develop a resourcing plan with roles and responsibilities for all critical specialists being deployed over the next 4 weeks	All function leaders	High	14/05/2010	17/05/2010
Communicate with IMTs to determine if further assistance is required on site	All Technical Leads	High	18/05/2010	20/05/2010
Resolve UAC/ Tech Coordination interface issues on Safety	Dave Mc Callister	High	18/05/2010	18/05/2010
Safety resourcing plan	Gene Cella	High	14/05/2010	17/05/2010
Document Control process in place	Gene Cella	High	14/05/2010	17/05/2010
Waste disposal plans on Sharepoint	Greg Hussmann	High	14/05/2010	17/05/2010
Approved waste disposal sites communicated	Greg Hussmann	High	14/05/2010	17/05/2010
Guidance to UAC on what Coast Guard is using for vessels decontamination	Greg Hussmann	High	16/05/2010	17/05/2010
Provide technical input for the waste plan for tar balls	Greg Hussmann	High	16/05/2010	18/05/2010
REDACTED	Joan Wales	High	15/05/2010	18/05/2010
Review alternative dispersants with respect to toxicity, availability, EPA/Coast Guard approval	Joan Wales	High	17/05/2010	19/05/2010
Briefing material provided to IMT for Vessels of opportunity and platform on dispersant and exposure	John Dobbie	High	13/05/2010	13/05/2010
Develop Public Health Information for IMT on Crude Oil/ Dispersants	John Dobbie	High	13/05/2010	14/05/2010
Build IH Staffing plan for IMT support	John Dobbie	High	13/05/2010	17/05/2010
Creation of IMT sharepoints/ libraries	John Dobbie	High	17/05/2010	18/05/2010
Determine need for translation of Documents into Vietnamese and/or Spanish and advise	Kim Bucek	High	17/05/2010	19/05/2010
Advise on key HSIN contact in Houston to establish link with HSE technical Coordination Team	Kim Bucek	High	17/05/2010	19/05/2010
Finalize site specific "Know your oil" and "know your dispersant" one pagers for public	Sue Ford	High	13/05/2010	16/05/2010
Develop a sharepoint site for the HSE documents	Mike West	High	13/05/2010	14/05/2010
Ensure IMT HSE reps have access to Sharepoint	Mike West	High	15/05/2010	16/05/2010
Send HSE Technical Organizational Charts to all Function leaders for input of resource information	Mike West	High	15/05/2010	16/05/2010
Clarify the process for sending documents to sites (UAC or IMTs)/ applicable persons	Mike West	High	14/05/2010	17/05/2010
Review capability and resourcing required	Richard Heron	High	13/05/2010	14/05/2010
Agree on Agency to conduct Food Safety Checks	Richard Heron	High	13/05/2010	15/05/2010
Develop Fatigue Fact Sheet for Sites	Richard Heron	High	13/05/2010	16/05/2010
Develop Heat Stress Fact Sheet for Sites	Richard Heron	High	13/05/2010	16/05/2010
REDACTED	Richard Heron	High	15/05/2010	16/05/2010
Escalate vessel exposure issues - to Jeff IMT Comm	Richard Heron	High	15/05/2010	16/05/2010
Food Safety protocols/ audit plan - accountability assigned	Richard Heron	High	13/05/2010	17/05/2010
Vessel crew fatigue issue to be addressed	Richard Heron	High	15/05/10	18/05/2010
Link with Coast Guard monitoring	Richard Heron	High	13/05/2010	18/05/2010
Determine need for MSDS for weathered crude	Richard Heron	High	16/05/2010	18/05/2010
Set up process to link within existing "Help/Enquires" call system to investigate health related calls	Alison Martin	High	17/05/2010	24/05/2010
REDACTED	Tyrone Kalpee	High	13/05/2010	16/05/2010
Clarifying the process for IMTs reporting to HR on medical treatment for contracted persons	David Flower	High	15/05/2010	18/05/2010

CONFIDENTIAL

BP-HZN-2179MDL01790326

BPD189-146863



[AutoDate]

Done	Completed
19/05/2010	
18/05/2010	
18/05/2010	
18/05/2010	
16/05/2010	
16/05/2010	
17/05/2010	
18/05/2010	
18/05/2010	
18/05/2010	
13/05/2010	
14/05/2010	
15/05/2010	
17/05/2010	
18/05/2010	
17/05/2010	
16/05/2010	
14/05/2010	
16/05/2010	
16/05/2010	
17/05/2010	
14/05/2010	Pending
17/05/2010	
14/05/2010	
14/05/2010	
16/05/2010	
16/05/2010	
18/05/2010	
17/05/2010	
17/05/2010	
3-Jun-10	
16/05/2010	
19/05/2010	

Item	
1	Roles / responsibilities
37	Hurricane risk
41	Sharepoint prompt
43	NRDA
44	Env. Assessment
47	Sharepoint loading
48	Impact to fisheries
51	Emerging risks
52	Sharepoint access
53	Dropped Object
54	Resource constraints
55	Paramedic Protocol
56	MSDS requirement
57	Shoreline clean-up
59	Fatigue
60	Communication on risk of fatigue-related issues
61	Duplicated mailboxes
62	Resourcing - Safety
63	Food safety
64	Data to public
39	Air monitoring
42	Air modelling
58	Sampling and Monitoring
35	Long term Health Studies
38	Safety incident rates
40	IH Sampling
45	Fingerprinting
46	Sampling
49	List of Env. Studies
50	Training
65	Dispersant Selection
66	Data Management

# Strategic HSE Coordination - Deepwater Horizon Response

New Action

Date Stamp

High - within 3 days  
Medium - within 7 days  
Low > 7 days

Today's Date

Develop a resourcing plan with roles and responsibilities for all critical specialists being deployed over the next 4 weeks	All function leaders	High	14/05/2010	17/05/2010
Hurricane Response Planning - verification that all sites have updated plans	Dave Mc Callister	High	14/05/2010	18/05/2010
Develop a notification system to prompt targeted Sharepoint users when documents are loaded	Lisa Parr	High	15/05/2010	18/05/2010
NRDA -Damage Assessment Study resourced (BP)	Sue Ford	High	13/05/2010	19/05/2010
Fate and Effects Study draft scope developed	Sue Ford	High	13/05/2010	19/05/2010
Provide sharepoint access to UAC/IMT HSE specialists to upload documents as required	Mike West	High	15/05/2010	18/05/2010
Determine the resource requirement for expert advice to Fisheries Agency re: Fishing restart	Sue Ford	High	15/05/2010	19/05/2010
Higher Level Emerging issues identified	Tyrone Kalpee	High	13/05/2010	19/05/2010
Clarify Sharepoint access process to IMTs	Mike West	High	19/05/2010	20/05/2010
Follow up on dropped Object incident on rig to determine severity classification	Brad Smolden	High	19/05/2010	21/05/2010
Communicate with US SPUs and S&O Audit of the need for IH resource availability	Steve Flynn	High	19/05/2010	20/05/2010
Develop protocol for the management of health-related issues at sites by paramedics/medical staff	Alison Martin	High	21/05/2010	24/05/2010
Provide updated MSDS for SeaBrat4	Mike West	High	21/05/2010	22/05/2010
Forward report from 2002 Pipelines Spill to Jonathan (UAC, Robert) regarding guidance on marshland clean-up/remediation	Steve Drischler	High	23/05/2010	24/05/2010
Provide key facts to sites on fatigue-related issues and recommendations to BP Staff or BP-hired contractors	Alison Martin	High	21/05/2010	24/05/2010
Health Moments to be forwarded to Mike West for upload on the UAC/IMTs sharepoint sites	Alison Martin	High	21/05/2010	24/05/2010
Remove duplicated mailbox	Mike West	High	21/05/2010	24/05/2010
Provide 2-week schedule for Safety Officers to Robert	Bernie Herbert	High	22/05/2010	25/05/2010
Food Safety guidance document (5 Steps to Food Safety) to be forwarded to Jon Wengel	Alison Martin	High	22/05/2010	25/05/2010
Determine support required from HSE Technical Support team in upload of data to bp.com (in response to DHS/EPA letter to AH)	Mike West	High	23/05/2010	26/05/2010
Develop Strategic IH air monitoring plan for all sites for the MC252 incident	John Dobbie / Kate Murray	Low	21/05/2010	10/06/2010
	Liz Rogers	Low	13/05/2010	26/05/2010
Provide clarity on sampling and monitoring requirements for new dispersant use	John Dobbie	Low	21/05/2010	28/05/2010
Clarify scope and develop plan for longer term Health impact studies	Alison Martin	Medium	15/05/2010	23/06/2010
Develop safety incident rates and plan for intervention linked to root causes	Dave Mc Callister	Medium	15/05/2010	21/05/2010
Prepare summary of IH sampling data and perform quality check	John Dobbie	Medium	13/05/2010	21/05/2010
Support fingerprinting requests from UAC	Sue Ford	Medium	13/05/2010	20/05/2010
Support SCAT sample collection if required	Sue Ford	Medium	13/05/2010	20/05/2010
Compile a list of Environmental studies being undertaken to determine forward plan	Sue Ford	Medium	15/05/2010	20/05/2010
Determine need for centralized ICS/other training for persons being deployed	Dave Mc Callister	Medium	13/05/2010	19/05/2010
Determine list of names of technical experts to support core team (if needed) in dispersant selection process	Sue Ford	Medium	23/05/2010	30/05/2010
Determine structure for data management (including NRDA data) and process for communicating information to public	Liz Rogers	High	24/05/2010	27/05/2010

CONFIDENTIAL

BP-HZN-2179MDLC 10329

BPL189-146866



[AutoDate]

Done

Completed

20/05/05			
17/05/2010			
17/05/2010			
Done			
Hold			
Done			
Done			
Done			
Done			
Done			
Done			
Done			
Done			
Hold			
Longer term action req'd			
18/05/2010			
18/05/2010			
18/05/2010			
18/05/2010			
Done			
Done			

CONFIDENTIAL

BP-HZN-2179MDL01790330

BPD189-146867



Item	
1	Roles / responsibilities
67	Emergency Response Drill
68	Mud Disposal
69	Env. Data Collection
70	Environmental Studies
71	Resource Identification
72	Waste Disposal Issues
73	Solid Waste support
74	Fluid Waste support
75	Population of IH data
76	Data Abnormalities
77	Field Resourcing
78	Poison Control Center
79	OSHA letter response
80	OSHA Relationship
81	Data Management and Reporting
82	Data Management
83	Contractors employed by BP
84	Air issues being raised
85	Data Requests
86	OSHA communication
87	Waste Liquids (see item 74)
88	Tent Cities inspections
89	Medical Unit Leader positions
90	Env Recovery Resources

|End of List - Insert new actions above this line

# Strategic HSE Coordination - Deepwater Horizon Response

New Action

Date Stamp

High - within 3 days  
Medium - within 7 days  
Low > 7 days

Today's Date

Develop a resourcing plan with roles and responsibilities for all critical specialists being deployed over the next 4 weeks	All function leaders	High	14/05/2010	17/05/2010
	Karen Jalim	High	24/05/2010	25/05/2010
Drilling mud disposal options issues- 100k bbls from top kill	Liz Rogers	Medium	30/05/2010	05/06/2010
Environmental data collection and posting support	Liz Rogers	Medium	30/05/2010	05/06/2010
Environmental studies process development support	Liz Rogers	Medium	30/05/2010	05/06/2010
Develop long term resource identification and structure	Liz Rogers	Medium	30/05/2010	05/06/2010
EPA waste disposal issues/ social concerns	Steve Dischler	Low	30/05/2010	15/06/2010
Solid Waste support, impacted seaweeds	Steve Dischler	Medium	30/05/2010	On-Going
Fluid Waste support, increasing volumes	Steve Dischler	High	30/05/2010	31/05/2010
Adding population IH data to secure sharesite for EPA and OSHA usage.	Kate Murray	Low	30/05/2010	15/06/2010
Investigating Data Abnormalities	Kate Murray	Medium	30/05/2010	05/06/2010
Field Resourcing support	Kate Murray	Medium	30/05/2010	05/06/2010
Finalization of poison control center link and process - signed and implemented	Alison Martin / David Flower	High	30/05/2010	02/06/2010
	Johnson	Medium	30/05/2010	05/06/2010
	Johnson	Medium	30/05/2010	On-Going
Establishing boundaries around Incident data management and reporting	Johnson	Low	30/05/2010	15/06/2010
Trending of Incident Data	Johnson	Low	30/05/2010	On-Going
	Mike West	Low	31/05/2010	03/06/2010
Air emissions calculation for oil & gas flaring	Liz Rogers	Low	01/06/2010	09/06/2010
Develop a proper process when releasing data	Liz Rogers	Medium	01/06/2010	08/06/2010
OSHA is requesting a public communication of process flow	Gene Cella	High	01/06/2010	04/06/2010
Optimization of fluid (oil/water) management ongoing at Houma and Mobile	Steve Dischler	Medium	01/06/2010	08/06/2010
Develop processes for Health and Hygiene inspections of these	Mike West	Medium	02/06/2010	09/06/2010
Fill positions with either Coast Guards or Occupational Health nurses - 3 are needed	Faiyaz Rasheed	Medium	02/06/2010	09/06/2010
Short Term reorganization of environmental resources	Liz Rogers	Medium	03/06/2010	10/06/2010

Total # of action items	90	
Action items completed	68	76%

CONFIDENTIAL

BP-HZN-2179MDL01790332

BPD189-146869



[AutoDate]

Done	Completed		
Done			
Longer term action req'd			
Done			
Done			
Done			
Ongoing			
Done			
Done (see comment)			
Done			
Done			
?			
Ongoing			

Item	
1	Roles / responsibilities

High  
Medium  
Low

# Strategic HSE Coordination - Deepwater Horizon Response


New Action

Date Stamp

High - within 3 days  
Medium - within 7 days  
Low > 7 days

Today's Date

Develop a resourcing plan with roles and responsibilities for all critical specialists being deployed over the next 4 weeks	All function leaders	High	14/05/2010	17/05/2010
---	----------------------	------	------------	------------



<b>[AutoDate]</b>			
<i>Done</i>		<i>Completed</i>	









Team	Role	Name	Cell Phone	Email	Week of May		Week of May		Week of May		Week of June	
					17		24		31		7	
HSE Technical Support	HSE Technical Support Lead	Steve Flynn	REDACTED	<a href="mailto:Steve.Flynn@uk.bp.com">Steve.Flynn@uk.bp.com</a>	May 19 Out							
	HSE Technical Support Lead	Joan Wales		<a href="mailto:joan.wales@uk.bp.com">joan.wales@uk.bp.com</a>		May 21 Out						
	Chief of Staff	Tyrone Kalpee		<a href="mailto:tyrone.kalpee@bp.com">tyrone.kalpee@bp.com</a>	May 9 In	May 21 Out						
	Chief of Staff	Mike West		<a href="mailto:mike.west@uk.bp.com">mike.west@uk.bp.com</a>							June 10 to 14 Out	
	Chief of Staff	Styron Powers		<a href="mailto:Styron.Powers@bp.com">Styron.Powers@bp.com</a>							Out June 10	
	Technical Support	Karen Ragoonanan-Jalim		<a href="mailto:karen.jalim@bp.com">karen.jalim@bp.com</a>	May 15 In			May 29 Out				
	Admin Support	Maria Estrada-Stockton		<a href="mailto:Maria.Estrada-Stockton@bp.com">Maria.Estrada-Stockton@bp.com</a>								
HSE Resourcing	HSE Resourcing	Bernie Herbert		<a href="mailto:bernard.herbert@bp.com">bernard.herbert@bp.com</a>								
	HSE Resourcing	Troy Vickers		<a href="mailto:troy.vickers@bp.com">troy.vickers@bp.com</a>								
Environment	Environment Lead	Liz Rogers		<a href="mailto:liz.rogers@uk.bp.com">liz.rogers@uk.bp.com</a>				May 26 In			June 10 Out	
	Environment Lead	Sue Ford		<a href="mailto:susan.ford@uk.bp.com">susan.ford@uk.bp.com</a>	May 14 In			May 27 Out			June 10 In	
	NRDA Project Management	Steve Dischler		<a href="mailto:steve.dischler@bp.com">steve.dischler@bp.com</a>			May 24 In					
	Long Term Studies Project Manager	Bill Streever		<a href="mailto:bill.streever@bp.com">bill.streever@bp.com</a>								
	Marine Scientist	Russell Putt		<a href="mailto:russell.putt@bp.com">russell.putt@bp.com</a>	May 14 In?						In Robert until 06/10/10	
	Dispersant Technology	Helen Kerr		<a href="mailto:helen.kerr@bbp.com">helen.kerr@bbp.com</a>								
	Dispersant/Eco Toxicologist	Oliver Pelz		<a href="mailto:oliver.pelz@bp.com">oliver.pelz@bp.com</a>								
Recovery and Restoration	Recovery and Restoration Lead	Steve Dischler		<a href="mailto:steve.dischler@bp.com">steve.dischler@bp.com</a>			May 24 In					
	Recovery and Restoration Lead	Greg Hussman		<a href="mailto:greg.hussmann@bp.com">greg.hussmann@bp.com</a>		May 20 Out						
	Recycle Specialist	Mike McNulty		<a href="mailto:macanume@bp.com">macanume@bp.com</a>								
	Technical Specialist	Greg Hussman		<a href="mailto:greg.hussmann@bp.com">greg.hussmann@bp.com</a>								
	Waste Issues	Paul Taylor		<a href="mailto:paul.taylor@bp.com">paul.taylor@bp.com</a>								
	Procurement	Todd Gift		<a href="mailto:todd.gift@bp.com">todd.gift@bp.com</a>								
Safety	Safety Lead	Gene Cella		<a href="mailto:eugene.cella@bp.com">eugene.cella@bp.com</a>								
	Safety Lead	Kal Johnson		<a href="mailto:kal.johnson@bp.com">kal.johnson@bp.com</a>								
	Safety Advisor	Kent Bowen ©		<a href="mailto:kent.bowen@bp.com">kent.bowen@bp.com</a>								
	Safety Tech- Traction	JD Roberson		<a href="mailto:JD.Roberson@bp.com">JD.Roberson@bp.com</a>								
	Safety Tech	Mary K. Bradberry		<a href="mailto:bradmkb@bp.com">bradmkb@bp.com</a>								

[illegible]

CONFIDENTIAL

BP-HZN-2179MDL01790339

BPD189-146876

Industrial Hygiene	Industrial Hygiene Lead	John Dobbie	REDACTED	<a href="mailto:john.dobbie@uk.bp.com">john.dobbie@uk.bp.com</a>				May 27 Out				
	Industrial Hygiene Lead	Kate Murray		<a href="mailto:katherine.murray@bp.com">katherine.murray@bp.com</a>				May 27 In				
	Industrial Hygiene Support	Chantal Lalia-Maharaj		<a href="mailto:lallc0@bp.com">lallc0@bp.com</a>								
	Industrial Hygiene Lead	May Chau		<a href="mailto:may.chau@bp.com">may.chau@bp.com</a>								
Health/Medical	Health/Medical Lead	Dr Richard Heron		<a href="mailto:richard.heron@uk.bp.com">richard.heron@uk.bp.com</a>	May 20 Out						June 8 In	June 11 Out
	Health/Medical Lead	Dr David Flower		<a href="mailto:david.flower@uk.bp.com">david.flower@uk.bp.com</a>	May 20 Out		May 25 In	May 28 Out				
	Health/Medical Lead	Dr Alison Martin		<a href="mailto:alison.martin@uk.bp.com">alison.martin@uk.bp.com</a>		May 19 In	May 24 Out		May 30 In	June 4 Out		
	Health Coordination	Faiyaz Rasheed		<a href="mailto:Faiyaz.Rasheed@bp.com">Faiyaz.Rasheed@bp.com</a>								
	Health Coordination	Delya Somerville		<a href="mailto:Delya.Sommerville@uk.bp.com">Delya.Sommerville@uk.bp.com</a>								
	Human Toxicity	Mark Saperstein		<a href="mailto:mark.saperstein@bp.com">mark.saperstein@bp.com</a>								
	Public Health	Dr Gary Krieger		<a href="mailto:gkrieger@newfields.com">gkrieger@newfields.com</a>								
	Public Health	Dr Scott Phillips		<a href="mailto:sphillips@newfields.com">sphillips@newfields.com</a>						June 4 In	June 11 Out	
	Occupational Health	Kevin O'Shea		<a href="mailto:kevin.oshea@bp.com">kevin.oshea@bp.com</a>								
	IMT Medical Officer	Diana Haines - Deployed Staff		<a href="mailto:diana.haines@bp.com">diana.haines@bp.com</a>								
UAC	H&S Officer	Kim Bucek		<a href="mailto:kimberly.bucek@bp.com">kimberly.bucek@bp.com</a>								
	H&S Officer	Mark Finn		<a href="mailto:mark.finn@bp.com">mark.finn@bp.com</a>								
	H&S Officer	Jonathon Wengle		<a href="mailto:johnathon.wengle@bp.com">johnathon.wengle@bp.com</a>								
	H&S Officer	Brent Bailey		<a href="mailto:brent.bailey@bp.com">brent.bailey@bp.com</a>								
	IH	Fred Tremmel		<a href="mailto:fred.tremmel@bp.com">fred.tremmel@bp.com</a>								
	IH	Tom Kupferer		<a href="mailto:kupft1@bp.com">kupft1@bp.com</a>								
	Environmental/Regulatory	Arden Ahnell		<a href="mailto:arden.ahnell@uk.bp.com">arden.ahnell@uk.bp.com</a>								
	Environmental Unit Leader	Larry Malnor		<a href="mailto:lawrence.malnor@bp.com">lawrence.malnor@bp.com</a>								
	Environmental Unit Leader	Steve Aldrich		<a href="mailto:steve.aldrich@bp.com">steve.aldrich@bp.com</a>								
	Environmental Unit Deputy	Jen Speer		<a href="mailto:jennifer.speer@bp.com">jennifer.speer@bp.com</a>								
	Environmental Unit Deputy	Reese Madsen		<a href="mailto:madsenrc@comcast.net">madsenrc@comcast.net</a>								
	Marine Scientist	Peter Collinson		<a href="mailto:peter.collinson@uk.bp.com">peter.collinson@uk.bp.com</a>								
	Marine Scientist	Christopher Tennet		<a href="mailto:christopher.tennant@bp.com">christopher.tennant@bp.com</a>								
	Chief Scientist	Peter Carragher		<a href="mailto:peter.carragher2@bp.com">peter.carragher2@bp.com</a>								
	Chief Scientist	Allan Maki ©		<a href="mailto:awmakiconsulting@aol.com">awmakiconsulting@aol.com</a>								
	Dispersant Ops Scientist	Gina Coelho ©										
	Wildlife Coordinator	Mark Fraker		<a href="mailto:mark.fraker@bp.com">mark.fraker@bp.com</a>								
	Wildlife Coordinator	Dave Trudgen ©										
	Sampling Coordinator	Laurie Benton		<a href="mailto:lbenton@exponent.com">lbenton@exponent.com</a>								
	Waste Management Leader	Jim Brosman		<a href="mailto:james.brossman@bp.com">james.brossman@bp.com</a>								
HSE Legal	HSE Legal Contact	Jean Martin		<a href="mailto:jean.martin@bp.com">jean.martin@bp.com</a>								
HSE GPA	HSE GPA Contact	Bill Gerwing		<a href="mailto:william.gerwing@bp.com">william.gerwing@bp.com</a>								
HR	HR Contact	Cindy Reyes-Garcia		<a href="mailto:Cynthia.Reyes@bp.com">Cynthia.Reyes@bp.com</a>								



Saety

CONFIDENTIAL

BP-HZN-2179MDL 30342

BPL189-146879

R&R

CONFIDENTIAL

BP-HZN-2179MDL01790343

BPD189-146880