Rev Date 3/29/2010

Deepwater Horizon - BP CMID Audit Work list September 2009

NO Action In progress Complete LATEST UPDATE
Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion || or / Change
1.4.1 133 Port aft quadrant watertight dampers to be | Before start Accept First Engineer | Pumps and pressure | Complete |Confirmed
made operational. None closed when of drilling switches have been | 10/05/2009 | during A.
tested. BP Marine Standard calibrated, and all Rodriguez
solenoids have been Visit on
repaired that were 10/20/09
defective.
1.4.2 1501 Out of 8 seawater service pumps just 1 | Before start Accept First Engineer | Currently there is one | Completed |Confirmed
was defect free. Others could be operated | of drilling good, fully functioning | 12/28/2009 | during A.
but had motor or pump casing or shaft pump in each quadrant| Thereis |Rodriguez
sealing problems while 4 could not be with no leaks. #2 | one defect | Visit on
operated at all. Undertake necessary - Motor has returned to | free pump | 10/20/09
repairs such that at least 1 defect free the rig, until STBD | in quadrant
seawater pump is available in each crane whip line is 100% 100%
quadrant. BP Marine Standard the motor cannot be
lowered to the pump
room. #5 - need to
change the casing and
rebuild the pump.
(Repairs should start in
December)JOB100455,
WAITING ON PARTS
#3-JOB#100134,
#4-JOB#10035
1.4.3 15.7  |Port forward, port aft and starboard forward| Before start [Accept First Engineer | All electric pumps are | Complete |[Confirmed
electric bilge pumps to be made of drilling fully operational. 10/05/2009 | during A.
operational. The priming systems are Rodriguez
defective and pumps could not reduce the Visit on
bilges. BP Marine Standard 03/29/10
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Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion | or / Change
14.4 15.7 Rectify defective emergency bilge suction | Before start |Accept Chief Mate All check valves have | Complete |Confirmed
check valves in the port forward ballast of drilling been repaired 10/05/2009 | during A.
pump room and starboard aft ballast pump Rodriguez
room which leaked during flow back tests. Visit on
BP Marine Standard 10/20/09
1.4.5 15.11 Defective process station /O card PCU 18 | Before start Accept Electrical PCU # 18 is functional | Complete |Confirmed
to be replaced thus restoring starboard aft | of drilling Supervisor | but we are still having | 10/20/2009 | during A.
bilge and ballast valves, ballast pump and trouble with cards. Rodriguez
tank level functionality to the vessel Kongsberg arrived on Visit on
management system. BP Marine Standard rig 10/27/09 to assist 03/29/10
with issues. Installed
Vortec coooler Has
been operational for
past several days.
1.4.6 15.12 The port aft HPU pumps for the ballast | Before start [Accept First Engineer | All leaks have been Complete |Confirmed
valve/watertight damper solenoid cabinet of drilling repaired and pumps during A.
are running continuously. Defects to be calibrated. Rodriguez
investigated and rectified. BP Marine Visit on
Standard 03/29/10
241 2.4 The remote thruster emergency stops were| Within one Accept Electrical E-Stop T-3 from Complete |Confirmed
tested and several deficiencies were month Supervisor | Bridge, T-5 from ECR, during A.
identified. All non functional emergency Awaiting quote from Rodriguez
thruster stops to be investigated and Kongsberg. E-Stops Visit on
rectified are functional, once 03/29/10
initiated the panel has
to be removed to reset
the switch. Additional
switches will be
ordered.
242 2.4  |The communication error in the Port HIPAP Completed 9/13/2009 | R.Cox

to be rectified
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' Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion | or/ Change
243 24 Inverter current imbalance on thruster T2 to| Within two Accept Electrical ABB motor specialist 1/8/2010 |Confirmed
be investigated rectified such that it is weeks Supervisor Arived onboard during A.
available for DP service. December 15th Rodriguez
determined it cannot be Visit on
repaired in the field. 03/29/10
After inspection from
ABB tech motor will
need to be pulled and
sent to repair facility.
Status: NON-
OPERATIONAL
2.4.4 29 As a result of a DP incident the main Within one Accept First Engineer | After troubleshooting | 1/20/2010 |Confirmed
engine oil mist detectors were to be month the sensors it was during A.
replaced. Confirmation of the status of this found that the capillary Rodriguez
replacement program to be provided to BP tube filter/screens were Visit on
clogged, the screens 03/29/10
have been replaced
and all mist detectors
are fully functional.
Plan forward is when
the new sensors that
were order arrive they
will be installed
replacing the older
units. Job #
2.45 10.11 MORB drill to be conducted in line with Within two |Accept Chief Mate Drill Completed Complete |Confirmed
Transocean policy of 90 days. weeks during A.
Rodriguez
Visit on
03/29/10
2.4.6 11.2 Fire pump #1 located in the starboard Within one Accept First Engineer JOB # 099548 Complete |Confirmed
engine room to be repaired and made month Mechanical seal has 12/2/09 | during A.
available for use. The mechanical seal has been repaired and the Rodriguez
failed. pump is fully Visit on
operational, 03/29/10

Page 3 of 15



- Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed || Sign Off
Completion | or/ Change
11.4 The fire & gas and ESD control panel Within one Accept Electrical Replaced smoke Complete [Confirmed
alarm, fault and override conditions to be week Supervisor | detectors and cleared 12/1/09 | during A.
addressed. alarms, thisis a Rodriguez
continuous Visit on
maintenance item, with 03/29/10
over 400 detectors
there are always
detectors in need of
maintenance.
248 11.6 Of the 26 remotely activated ventilation Within one |Accept Chief Mate All remotely activated | Complete |Confirmed
dampers spot checked 6 were did not month dampers have been during A.
close. Defective dampers to be repaired. repaired. Rodriguez
Visit on
10/20/09
11.8 Ensure all machinery space A&0 fire doors | Immediately Accept Chief Mate | Reviewed daily in Pre- [ Complete [Confirmed
are effectively closed after passage of tour meetings and 12/1/09 | during A.
personnel. weekly at departmental Rodriguez
safety meetings of the Visit on
importance of closing 03/29/10
the doors.
2.4.10 13.3 Numerous weather tight door status Within two Accept Electrical Completed |Confirmed
indication errors to be addressed. All limit weeks Supervisor 11/20/09 | during A.
switches to be cperational with correct Rodriguez
status feedback at the vessel management Visit on
system. 03/29/10
2.4.11 133 Weather tight door vessel management | Within two |Decline Captain System will remain at | Complete [Confirmed
system audible alarm function (generated weeks 600 seconds 27 Oct during A.
after 100 seconds) to be reinstated Rodriguez
Visit on
03/28/10
2412 13.3 Defective watertight door accumulators Within one [Accept First Engineer P13 and T8 WTD Complete |Confirmed
(P13 and T8 WTD) to be repaired and all month accumulators have 10/27/09 | during A.
other watertight door accumulators to be been repaired. Rodriguez
checked and verified as operational. Visit on
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Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion || or / Change

2.4.13 13.3 Watertight sliding doors do not have Within three Under Maintenance | All ships spares for the| Complete |Confirmed
sufficient spares carried onboard to provide| months Review Supervisor WTD's have been 12/1/09 during A.
acceptable contingency to ensure doors reviewed and adjusted Rodriguez

can be maintained fully operational. The as needed. Visit on

spares inventory should be increased to 03/29/10

allow for both corrective and preventative
maintenance issues

24141 133 All worn or otherwise defective watertight | Within one Accept First Engineer | Completed springs 1/8/2010 |Confirmed
door operating lever dead man springs to month changed out on doors during A.
be replaced. On release the operating lever Rodriguez

should return to the neutral position Visit on

causing door movement to cease 03/29/10

immediately.

2.4.15 13.3 The rig procedures for operating the Within one |Accept Captain All water tight doors Complete |Confirmed
watertight doors to be enforced, i.e. month have operating 10/27/09 | during A.
operating lever to be actuated until door instructions and Rodriguez

reaches full open or closed position. All warning signs posted Visit on

staff should undertake refresher training on on both sides of the 03/29/10

the procedure. door.

2.4.16 13.3 Non-remotely operable watertight doors to | Within one Accept First Engineer |Parts onboard awaiting| Complete |[Confirmed
be returned to fully operational status. Four month installation. 2 units had | 11/07/09 | during A.
watertight sliding doors could only be accumulators Rodriguez

operated locally. The rig was waiting on recharged. #5 thruster Visit on

spares to make fully operational. had pump rebuilt. 1 03/29/10

pump waiting on parts.
JOB#104029.

2.417 15.1 Permanent repair to be made in the bilge | Within one Accept First Engineer | 30 feet of piping has | Complete |[Confirmed
water transfer pipe line from the starboard week been replaced, the 1/20/10 | during A.
bilge water holding tank. ) area that was bad has Rodriguez

Pipeline to be surveyed to determine Within two been completely Visit on

system integrity and the necessity for full months replaced. Additional 40 03/28/10

replacement.

Page 5 of 15

feet of pipe and flanges
have been ordered to
completely replace all
the piping. Full
replacement of all
piping estimated mid

Jan.




Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised || Acceptance Plan Completed | Sign Off
Completion | or f Change
2.418 1501 Overdue 24,000hr and 12,000hr Within four Accept First Engineer | #4 engine is 100% 3/3/2010 |Confirmed
maintenance for main engines #1 and #4 to| months complete - all PM's and during A.
be undertaken. Trubos. #1 engine has Rodriguez
had all PM's Visit on
completed, turbos have 03/29/10
been sent in for
balancing and should
return by end of Jan.
Turbos are being
shipped to the dock for,
once they are received
onboard the rig they
will be installed.
Estimated completion
3/5/2010. Complete the
turbos have been
installed on #1 main
engine and is fully
operational.
2.4.19 15.7 Air operated bilge pump #10 located in the | Within one Accept Electrical Job created to Complete |Confirmed
starboard aft ballast pump room to be month Supervisor investigate the float | 12/27/2009 | during A.
made operational on activation of the float valve. Job # Rodriguez
valve. 1550038101806, Visit on
03/29/10
2.4.20 15.1 Oil accumulation and oil soaked abserbent | Within two Accept First Engineer | This will be an ongoing [ Completed |[Confirmed
matting to be cleaned in main engine weeks maintenance function | 12/30/2009 | during A.
rooms. Specifically in way of the various of the motor operators Rodriguez
leaks. Visit on
03/29/10
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Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion | or/ Change
2.4.21] 15.11 There were insufficient spares carried Within two Under Maintenance There are parts TBD
onboard to carry out repairs to a faulty months Review Supervisor | available to rebuild 1
safety critical system processor for the pump onboard the rig
ballast system control. The rig should carry and HAMWORTHY
out an assessment and increase the has started to stock
number of safety critical spares associated all parts needed to
with the ballast system. overhaul 1 pump in
their facility to in
Florida.
2.4 Screen and Keyboard for the APOS in the | Within one Under Electrical RMS # 102786 Complete [Confirmed
ECR has not been installed and this control month Review Supervisor 2/17/2010 | during A.
and monitoring system should be Rodriguez
reinstated. Visit on
03/29/10
342 2.4 The non functional Trimble satellite Completed 9/13/2009 R.Cox
demodulator to be repaired/replaced
3.4.3 2.4 A functional fifth transponder to be included Completed 9/14/2009 R.Cox
in the LBL array. Communications to be
established for a fifth transponder in the
LBL array to provide sufficient redundancy
24 The Printer logic for alarm/event printing | Within one Under Electrical Issue has been Complete |Confirmed
requires review as the there are month Review Supervisor corrected all DP OS | 12/1/2009 | during A.
inconsistencies in the print management. stations have the ability Rodriguez
The printer should be able to be used from to print to the Visit on
all DP OS stations alarm/event printer. 03/29/10
3.45 2.4 Cabinet wiring in Kongsberg DPS 232 to be| Within one Accept Electrical Rig Move. Will be
rectified and generally tidied. month Supervisor completed during the

next rig move
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- Ref CMID Recommendation Audit Team Asset Responsibility, Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion | or / Change
3.4.6 2.5 The status of the outstanding technical Within two Under Discussion with rig
concerns register should be provided to BP| months Review management
relating to the FMECA concerning release of
FMECA. MOC MA-042
submitted for technical
assistance from TOI
Field Support and
engineering. Power
generation upgrade to
be completed during
the 2011 SPS period,
this will cover all issues
from the FMECA
findings.
347 2.9 Non compliances were noted for the Within two Decline RSTC Training will be Complete |Confirmed
Transocean training programmed related to| months completed as courses | 12/2/2009 | during A.
DP operations and Power management. become available. 88% Rodriguez
Staff training deficiencies to be addressed compliance. Classes Visit on
set up for March 2010 03/29/10
5.1 Actions arising from the ISM audit were | Within one Under Rig All FOCUS reports are [ Complete [Confirmed
combined with the ISPS and PMAA audit month Review Management now entered 12/2/09 | during A.
findings and recorded within FOCUS under seperately, nothing is Rodriguez
a common heading (PMAA audit). It was combined as far as Visit on
not possible to identify specific ISM audit audit reports. Reviewed 03/29/10
actions. Individual audit findings particularly with lan Little and John
those relating to Statutory audits to be Guy, while on the rig.
separately tagged in FOCUS
3.4.9 10.12 | The Plans contained within the SOLAS fire | Within one |Accept Chief Mate SOLAS approved plans| Complete |Confirmed
tube to be reviewed and replaced as month printed out and placed 27 Oct | during A.
required with the latest fire control plans in tubes Rodriguez
Visit on
03/29/10
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- Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion | or / Change
3.4.10 133 Adjust the manual emergency watertight | Within one Accept First Engineer | Seal kits on order. Complete |Confirmed
door operating handles such that they do month JOB# 104029 2/17/2010 | during A.
not obstruct the passage through the knife Parts onboard will be Rodriguez
type watertight doors installed as operations Visit on
permit 03/29/10
3.4.11 11.2 Overdue (July 2009) monthly BA air Within one |Accept Chief Mate PM completed Complete |Confirmed
compressor air quality checks to be carried month 28 Oct | during A.
out. Rodriguez
Visit on
03/29/10
11.4 Defective fire detector heads (7 in total) to | Within one Accept Electrical Replaced smoke Complete |Confirmed
be changed out. month Supervisor | detectors and cleared 12/1/09 | during A.
alarms, this is a Rodriguez
continuous Visit on
maintenance item, with 03/29/10
over 400 detectors
there are always
detectors in need of
maintenance.
3.4.13 11.4 Defective combustible gas detector heads | Within one Accept Electrical Waiting on parts to Complete |Confirmed
(2 in total) to be changed out. month Supervisor arrive to correct the | 12/29/2009 | during A.
issue. Job # system |Rodriguez
1550038099290 tested ever | Visit on
60 Days | 03/29/10
3.4.14 13.8 Since an MCT survey carried out in Within three Under Rig Formulating a plan to
2005/2006 it is reported that two MCTs months Review Management compile a list of all

have leaked or failed under static head
pressure. Inventory survey and inspection
to be conducted and documented to verify
the integrity of MCTs installed in the
pontoons, columns, moon pool and main
deck areas.

MCT's below water line
with assistance from
REP K. Francis
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- Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion || or / Change
3.4.15| 14.14 Investigate and rectify AC failure alarm Within one |Accept Captain Just completed our Complete |Confirmed
condition on the GMDSS power supply month yearly GMDSS Survey | 10/27/09 | during A.
with no deficiencies Rodriguez
noted. Visit on
03/29/10
3.4.16| 14.14 Investigate and rectify alarm condition on | Within one |Accept Captain Just completed our Complete |Confirmed
Inmarsat C week yearly GMDSS Survey | 10/27/09 | during A.
with no deficiencies Rodriguez
noted. Visit on
03/29/10
3.4.17 155 Rectify the various lube oil leaks on all | Within three |Accept First Engineer | Ongoing Maintenance | Complete |Confirmed
main engines months 10/27/09 | during A.
Rodriguez
Visit on
03/29/10
3.4.18 15.1 Install a new volute casing for seawater | Within one Accept First Engineer | Casing is onboard,
pump #5 month waiting on rest of pump
parts to overhaul Job #
100196. Estimated
completion Mid July
3.4.19 15.1 Replace/repair defective seawater pump | Within one |Accept First Engineer Pump rebuilt Complete |Confirmed
#6, the pump is washed out. month 09/25/09 | during A.
Rodriguez
Visit on
10/20/09
3.4.20 15.1 Replace the leaking bottom casing seal on | Within one [Accept First Engineer Pump rebuilt Complete |Confirmed
seawater pump #7. month 10/22/09 | during A.
Rodriguez
Visit on
10/20/09
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Ref CMID Recommendation Audit Team Asset Responsibility Action Date EP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion | or / Change
3.4.21 155 Investigate and rectify the problem with Within one |Accept First Engineer Pump was online by | Complete |Confirmed
seawater pump #8. The pump trips out on month itself during UWILD, it | 09/25/09 | during A.
over current. was overloaded. Pump Rodriguez
is fine and fully Visit on
operational. 10/20/09
3.4.22 15.1 Replace the leaking mechanical seal on | Within one Accept First Engineer Repaired JOB# Complete |Confirmed
drill water pump #4 month 1550038102595 during A.
Rodriguez
Visit on
03/29/10
3.423| 151 Replace the defective motor on seawater | Within one [Accept Electrical Motor has been Complete |Confirmed
pump #4. month Supervisor replaced. during A.
Rodriguez
Visit on
03/29/10
3.4.24 15.1 Replace the defective mechanical seal on | Within one Accept First Engineer | Parts to be ordered for | Complete [Confirmed
seawater pump #3. month repairs. during A.
JOB#153038100134, Rodriguez
REQ#5121010699 Visit on
03/29/10
3.4.25 15.1 Replace the defective (burnt out) electric | Within one Accept Electrical Motor is installed, op Confirmed
drive motor on seawater pump #2. month Supervisor | test good unit is 100% during A.
Rodriguez
Visit on
03/29/10
3.4.26 1541 Replace the missing priming unit on Within one Under First Engineer | The seawater pumps Confirmed
seawater pump #6. month Review do not have priming during A.
units. As the pump has Rodriguez
a positive head a Visit on
priming unit is 03/29/10
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Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed || Sign Off
Completion | or / Change
3.4.27 15.1 Install new electric drive motor on main Within one |Accept Electrical New motor installed Complete |Confirmed
engine #4 air start compressor. month Supervisor and operational 10/25/09 | during A.
Rodriguez
Visit on
03/29/10
3.4.28 151 Replace the defective PPM meter on water | Within two Accept First Engineer | FLOW METER ON
maker #1. months ORDER JOB# 102283
Parts were received but
were wrong, correct
parts have been
ordered.
3.4.29 ] Replace/repair the port forward ballast Within one |Accept Chief Mate Valve was putbackin place | Complete |Confirmed
pump suction valve actuator. month When the spool plecaichiange| . a>7i0et’ | iduring A.
out was completed. Rodriguez
Visit on
03/28/10
155 Reinstate the missing valve actuators on | Within one Accept First Engineer | The valve actuator was 100% |Confirmed
seawater pump #5 suction valves. month non functional, the | 12/13/2009 | during A.
valve indication was Rodriguez
functioning. The Visit on
engineers have 03/29/10
repaired the valve
actuator.
3.4.31 15.1 Make permanent repairs to the temporary | Within two [Accept First Engineer |Water jacket inlet spool| Complete [Confirmed
repaired jacket water inlet spool piece to months piece to #4 heat 10/25/09 | during A.
main engine #4 heat exchanger. exchanger has been Rodriguez
replaced. Visit on
03/29/10
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Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed | Sign Off
Completion | or / Change
3.4.32 4557 Reinstate routine checks in RMS Il for | Within three BLST VLVS 100% Confirmed
verifying integrity (flow back checks) of months 031,062,097AND133 during A.
emergency bilge suction check valves REVIEW RMS AND Rodriguez
FOUND ALL Visit on
EMERGENCY BILGE 03/29/10
VLVS ARE
SCHEDULED FOR A
30, 180,AND A 365
DAY SCHEDULE
MAINTENANCE
CYCLE.
3.433| 15.10 Replace the leaking shaft seal on ballast | Within two Accept First Engineer | PARTS ON ORDER
pump #1 months JOB# 102170,
WAITING ON 2
PARTS BEFORE
ABLE TO OVERHAUL
Parts from theis job
were used on ballast
pump #4 since it was
leaking worse, all
parts were re-ordered
to perform this job.
3.434| 1510 Replace the leaking bottom shaft seal on | Within two Accept First Engineer Next pump to be Complete |Confirmed
ballast pump #4. months repaired parts are on | 12-29-09 | during A.
order. Job # Rodriguez
1550038094518 Visit on
03/29/10
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Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised | Acceptance Plan Completed || Sign Off
Completion || or / Change
3.435| 15.12 On testing Ballast pump #3 it was noted | Within two Accept Chief Mate Parts are on order to
that the pump amps were fluctuating months complete repairs JOB
between 80 and 120 amps. This fluctuation #15500380 99827 ,
should be investigated. Valves have arrived
and will be installed
when operations
permit. Valve was
replaced, but the pump
still cavitates, the pump
will be opened up for
inspection when time
permits.
3.4.36| 15.14 | Insufficient flotation collars are fitted to the | Within three Accept Chief Mate Waiting on parts. Complete |Confirmed
environmentally sensitive bulk loading months Estimated completion | 1/19/2020 | during A.
hoses. Additional buoyancy aids to be mid Dec. JOB# Rodriguez
fitted. 15500380099507 Visit on
ONBOARD and 03/29/10
completed
3.4.37| 15.14 | The connection for the Potable water bulk | Within one |Accept Chief Mate Cap in place Complete |Confirmed
loading hose on the starboard side has no week 27 Oct | during A.
protection fitted against contamination. Rodriguez
Protective end fittings/caps to be installed Visit on
03/29/10
3.4.38 16.8 The rig has no facility for conducting Within two [Decline Captain Not required by class. | Complete |Confirmed
emergency towing as the tow bridle has months Removed during 2006 |- 08/01/06 | during A.
been removed. Consideration should be SPS at ABS's Rodriguez
given to providing a method of securing a recommendation. Visit on
tow line as an emergency contingency. 03/29/10
3.4.39 16.8 The hydraulic pressure gauge situated in | Within two Accept First Engineer JOB# 102205 Complete |Confirmed
the port aft solencid cabinet is showing months completed during A.
zero psi. Pressure gauge to be checked Rodriguez
and calibrated as required. Visit on
03/29/10
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Ref CMID Recommendation Audit Team Asset Responsibility Action Date BP
Ref Advised || Acceptance Plan Completed | Sign Off
Completion || or / Change

3.4.40 16.8 A familiarization program for rig staff to be | Within three Marine and 12/2/2009 |Confirmed
undertaken to ensure that relevant months Engineering Complete | during A.
personnel are familiar with the bilge valve Department are Rodriguez

back up accumulator bottle system and carrying out training Visit on

checks for accumulator pressure to be during bi-weekly Ballast 03/29/10

included in RMS Il. and bilge emergency
drills.

3.4.41 18.4 The last test of the AFFF heli deck foam | Within two |Accept Chief Mate AFFF replaced Complete [Confirmed
undertaken in July 2009 failed to comply months 10/19/09 | during A.
with the required test criteria. Defective Rodriguez

AFFF foam solution to be replaced. Visit on
10/20/09
4.4.1 7T The rig induction process should include a | Within four Under RSTC/RSTT |Has been included into| Complete [Confirmed
security induction for both service months Review orientation during A.
personnel and rig crew Rodriguez
Visit on
03/29/10
4.4.2 13.3 Damaged backscratchers on the external | Within six [Accept Captain 2011 SPS Complete |Confirmed
emergency column escape ladders to be months 10/27/09 | during A.
repaired. Rodriguez
Visit on
03/29/10
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