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Subject: Re: Cameron - delivery for 8D
Date: Thu, 26 Aug 1999 10:54:48 -0500
From: Sudhir Reddy <reddys@camerondiv.com>
To: "Wink, Kevin" <kwink@rbfalcon.com>
CC: "David Walters (E-maif)" <waltersd@camerondiv.com> |,
. Allan Bruns <brunsa@camerondiv.com> sheppard <uscotaes@ibmmail.com>

Kevin,
The following is the status of the BOP Stack for Deepwater Horizon (RBS8D):

Engineering:

Most of the engineering done for RBS8M can be utilized for this stack. The
differences fike the Double BOP with super shear bonnets and the changes in the
frame due to the change in accumulator bottie requirements for the shear circuit

and the DMS are being worked on currently. We have engineering resources
specifically allocated for this project.

Manufacturing:

The manufacturing was on hold till last week waiting on the decision of
manufacturing the BOP'S in Beziers or Ville Platte. Since that has been resolved
last week, manufacturing is still on hold until the Terms and Conditions issue

is resolved between RB Falcon and Cameron. If we donot have the terms and
conditions issue resolved by the end of this week and start manufacturing, it

will start affecting the April 15, 2000 Stack delivery date requested by RB

Falcon ‘

Regards
Sudhir
"Wink, Kevin" wrote:

> David/Sudhir,

>

> There seems to be total confusion internally as to the importance of the T&C
> issue.

> Please provide me with what is being done on this project, concerning the

> BOP/Controls system for the Deepwater Horizon.

>

> Reqards,
> Kevin COOPER CAMERON CONTROL
RBS - 8D
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