From: Frazelle, Andrew E

Sent: Mon Feb 02 18:33:20 2009

To: Little, lan

Cc: Lacy, Kevin

Subject: RE: Marianas Priorities after Dorado
Importance: Normal

We probably should have this as a fall back in the event something happens at H-2 that is a big surprise.

From: Litile, Ian

Sent: Monday, February 02, 2009 12:28 PM

To: Frazelle, Andrew E

Ce:  Tacy, Kevin

Subject:  Marianas Prioritics after Dorado

Andy, thanks for the update. Do you still think we should have the Macondo well ready to go for a 2Q start date in
case the farm out falls through?

Thanks, Ian.

From: Frazelle, Andrew E

Sent: Moanday, February 02,2009 11:56 AM

To:  Karlsen, Geir G (Clover), Gray, George E; Loveland, Richard K; Emmerson, Tony C
Cc:  Rich, David A, Little, lan;, Sprague, Jonathan D

Subject: Marianas Priorities after Dorado

. Importance: Iligh

Kevin Lacy has confirmed with Neil Shaw that the priority lor the Marianas is the Nakika H-2 well and all efforts
should be placed on delivering the plans for this well upon completion of the Dorado SS#4. I believe the asset is
looking at a start date of April 1, however we should do everything possible to target a March 15 start-up date.
The SPU priorities are Nakika H-2, Possible farm out before and during hurricane season, possible stack during
hurricane season and then the Macondo well afler hurricane season until the end of the contract.

If you have any questions, please let me know,

Andy
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