From: Little, lan

Sent: Thu Aug 20 13:47:42 2009
To: Sims, David C

Subject: Fw: Evaluation Time
Importance: Normal

David,

Please see email trail. Dave Rainey wants us to take out the extra logging days from Macondo DD/10K and PT cost.
Can you please have Mark update the one pager and FM. I would not change the NTE number or re-do the DCUS.

I will be in later this morning and we can discuss.

Thanks, ian

From: Rainey, David I

To: Little, Ian

Sent: Thu Aug 20 07:55:17 2009
Subject: RE: Evaluation Time

agreed

From: Little, Ian

Sent: Wednesday, August 19, 2009 8:11 PM
To: Rainey, David 1

Cc: Thorseth, Jay C

Subject: Re: Evaluation Time

Dave,
I don't see making the change being a big issue. As for the performance target we are always strining for
the best we can achieve. We will make the changes and get back to you and Jay for signing. For such a

small change | assume the economics will not need to be re-run.

Thanks, ian

From: Rainey, David I

To: Little, Ian

Cc: Thorseth, Jay C

Sent: Wed Aug 19 19:44:18 2009
Subject: RE: Evaluation Time

If that's what it takes - but my challenge to you is - find a way to do it that takes 5 minutes.

Dave
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From: Little, Ian

Sent: Wednesday, August 19, 2009 7:01 PM
To: Rainey, David I; Thorseth, Jay C
Subject: Re: Evaluation Time

Dave,
So you want us to re-do the cost estimate and FM?

Thanks, ian.

From: Rainey, David I

To: Little, Ian; Thorseth, Jay C
Sent: Wed Aug 19 18:26:41 2009
Subject: RE: Evaluation Time

So,
If we were at 30,000 ft + at 25 kpsi + or 400 deg F +
should expect zero NPT for logging. So, while | sup,

- | would support this. For a typical MC well - we

port the additional time resulting from the

inefficiencies of the kit relative to the Horizon, | do not support the incremental 2.6 days for logging.
Challenge then is to work with Schlumberger to make sure we have zero NPT. Please don't think that |

Dave

From: Litte, Ian

Sent: Wednesday, August 19, 2009 4:29 pPM
To: Rainey, David I; Thorseth, Jay C
Subject: Evaluation Time

Dave and Jay,

don't appreciate the degree of the challenge. 1do - but | fesl it is a challenge we should take on.

The additional evaluation time that was included in Macondo estimate was to account for the deeper well
depth and the fact that in the Isabella well the logging was conducted with zero NPT. Schlumberger's
recent performance on our wells has not been this good, hence the team included more time. For
information evaluation in Isabella was 4.4 days and in the Macondo estimate we have assumed 7 days.

Thanks, lan.
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