From: Sims, David C

Sent: Thu Mar 11 12:52:45 2010
To: Rich, David A; O'Bryan, Patrick L; Waters, Frank; Sprague, Jonathan D; Holt, Charles A; Frazell,
Andrew E; Little, lan

Cc: Guide, John

Subject: Macondo Update

Importance: Normal

Horizon at Macondo

HSSE: Good week, no incidents.

Operations since last Thursday: .
*  Squeezed 16" shoe, performed FIT to 12.55 ppg EMW.

¢ Cleaned out rathole from 11,586' to 12,350", large amounts of shale/mar] cavin

*  Drilled 14-3/4" x 16" hole from 12,350
13,500",

*  Took 38 bbl kick, shut in with 360 psi on casing, Attempt to open float and check DP pressure but drillpipe
was packed off and stuck. Estimated pore pressure in kick zone is 12.6 - 12.7 ppe.

Mobilized wireline tools and prepare procedures and equipment to kill the well.

*  Ran2.80" gauge ring and set down on crossover between HWDP and DCs at 12,964' MD,

gs and high gas.
1o 13,305 with 11.9 ppg mud. Target depth for 13-5/8" liner was

Plan Forward:

Run stuck pipe/temp log to identify where the BHA is stuck or packed off and to confirm that no flow exists
in the annulus.

*  Setabridge plug in the BHA below the stuck point

*  Secver the BHA above the stuck point

Circulate the influx out of the annulus using the Driller's Method
¢ Circulate kill weight mud (est. 12.6 - 12.7ppg)

*  Cement the open hole

*  Test BOPs

v Sidetrack

Cost: Currently $10 MM over AFE. We will likely double that by the time we get back 10 this equivalent depth on
the sidetrack.

David Sims
Drilling Engincering Team Leader
GOM Deepwater/DecpGas Exploration and Appraisal
Work - 281-366-0360
I Mobile - 713-304-5600
Home - 281-578-8653
. Fax - 281-366-3835
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