Operator:
Well/Wellbore No.:
WB Objective:
Site:

Contractor:

125
3/2612010

Depth MD;

Est TVD:
Progress:

Auth Depth;

Hole Size:

Elev Ref:
DOL/DFS/Target:

Geologist:
Engineer:
Day WSL:
Night WSL:
Weather:

BP Event Type DRL- OFFSHORE Report:
OCS-G 32306 MC252 #1/01 Event Objective: NEW DRILL Date:
NEW DRILL Well Type: EXPLORATION
MC252 Job Number:
TRANSQCEAN OFFSHORE Rig: DEEPWATER HORIZON 87
15,113.00 (ft) Casing Size: Rig Accept:
15,102.26 (ft) Casing(MD): Rig Release:
0.00 (ft) Liner Size: 11.875 (in) Cost in: US Dollar Spud Date:
19,636.00 (ft) Liner(MDy): 15,103.00 (ft) Exchange Rate: 1.0000 WX Date:
14.500 (in) Liner TOP: 12,803.00 (ft) Daily Mud: 8720 Water Depth:
R-K-B @75.00ft (above Mean Sea Lovel) Cum. Mud: 4,700,062 KB Elev:
123.56/123.33/61. Daily Well: 867 ,633.71 Total Personnel:
40
BODEK / BONDURANT Cum. Well: 97,874,656 Wellbore Max Angle:
HAFLE / MOREL / COCALES Est Days: 61.40 days
D. VIDRINE Rig. Days: 123.56
E.LEE

WINDS 6 - 10 KNTS SEAS 0.5'-2.0°

5:00:00PM 9/30/2009
1172012008
10/6/2009

3/18/2010
4,992.0 (ft)
75.0(f)
137

9.94

Current Status:

24 Hr Summary:

24 Hr Forecast:

Update at 06:00:
Comments:

TESTING BOPS ON 5 1/2" DRILL PIPE,

EXPAND LINER, L/D CMT HEAD, PUMPED DP WIPER BALL & CIRC 2 STRING VOLLJMES PUMPED SLUG, POCH, LD HANGER R/T,
CLEANED FLOOR, P/U BHA, RIH, SHALLOW TEST MWD, TEST CASING, BEGIN TESTING CHOKE MANIFOLD, RIH, P/U TEST KELLY,

SPACE QUT 5 1/2", RJ & TEST LINES.

TEST BOPS ON 5 1/2" & 6 5/8" DRILL PIPE, RIH, DRILL CEMENT, DRILL 10 NEW FORMATION CIRCULATE, PERFORM FIT. DRILL

AHEAD.

SEE REMARKS PAGE FOR MIDNIGHT TO 0500 REPORT
NO INCIDENT, NO ACCIDENTS, NO DAMAGE TO THE ENVIRONMENT . TOTAL POB = 13? TOI & CATERING 96, BP =4, BP 3RD

PARTY =30, TOI 3RD PARTY =7

Incident Details:

Days Since Last DAFWC: 2,522

All Free Days: 2,523 (days)

Last Csg Test Press: 1,800.00 (psi) Number of Dropped Objects: : X Last H2S Drill:
Last BOP Pressure Test: 3/15/2010 ‘Last Abandonment Drill; 3/21/2010 Last Trip Drill (D1):
Next BOP Press Test: 3/29/12010 Last Accum Drill (D4): : Last Safety Meeting: 3/26/2010
Last Diverter Drill (D3): Last Spill Drill: 5/10/2009 Last Environmental Incident: 11/21/2009
Stop Cards: 87 -Regulatory Agency Insp: No Non-compliance Issued: No
Kick Tolerance: Kick Volume:
LOT TVD: 13,134.39 (ft) BHP: ~.10,008.8 (psi) @13,134.38 (ft) MAASSP: 0.0 (psi)
LOT EMW: 14.67 (ppg) Test Pressure:, 1 ,480.0 (psi)

No. Slow Pump Rates (Circ) Slow Pump Rates (Choke) Slow Pump Rates (Kill)

Stroke Rate ! Pressure (psi) Stroke Rate | Pressure (psi) Stroke Rate ! Pressure (psi)

1}
No Pump Operations with Slow Pump Rates

Stop Cards S0C JSEA/TOFS First Aid Near Miss
Today 87 14
Total 10,845 57 597 2 2

ROP Daily:

Rotating Weight: Daily Bit Hrs 0.00 (hry Pump Status - Drilling and Riser

5\!%};?“"") :;Ckfgﬂv?“ Caily Sliding Hrs: 0.00 (hn)| No.| Operat | Efficiency | SPM | Liner | Cric.

min); ac d Cum Bit Hrs: . . "
WOB (max): Circ Rate Riser: 0.00 (gpm) ol %) (spm) v e
Min RPM: Circ Rate Hole: 0.00 (gpm) Ann. Vel, Riser: Type n) | (gpm)
RPM DH: Circ Off Bottom: Ann, Vel DC:
Torque on Bottom: Circ On BEottom: Ann. Vel. DP:
Torgue off Bottom: Jar Hrs since Inspect: 0.00¢hr)

3/27/2010

7:12:33AM

CONFIDENTIAL TREATMENT REQUESTED

BP-HZN-MBI00013850



Operator: BP Event Type:

WelWellbore No.:  OCS-G 32306 MC252 #1/01 Event Objective: NEW DRILL
WE Objective: NEW DRILL Well Type: EXPLORATI
Stte: MC252 Job Number:

Contractor: TRANSOCEAN OFFSHORE Rig:

DRL- OFFSHORE

ON

DEEPWATER HORIZON 87

Report:
Date:

125
3/26/2010

Re-Run Size Manuf. Model Type Scrial # Nozzles(32nd") TFA Depth In(ft) Depth
Qutft)
12 10.625 HUGHES QDSO7FX | Polycrystalline | 7014990 7X12 0.770 15,113.00
CHRISTENSEN Diamond Bit
Cum Prog (ft) RPM Min/Max WOB Min/Max Daily Hrs. Hours Cum | ROP Cum Condition

BHA No.: 12 TMD In: 15,113.00 () BHA Weight:
Workstring Purpose: DRILLING TMD Cut:
Component Component Type Component Dotail dts | Length [Cum Length oD D Blade OD Bend Connection PB
(fty (f) (i) (in) (i) Angle () ] See (in) | Type

Bit Polycrystalline 105/8" PDC 1 2.04 2.00) 10625 2.750 4.500 IF B
Diamond Bit e

MWD Steering Tool 7600 Geo Pilot 1 23.14 25.16 7.625 2.437 4.500 IF B

Drill Collar Non-Mag Drill Collar Non Mag Flex Collar 1 9.09 3421 5.063 2.437 4.500 IF B

Stabilizer Integral Blade 10 3/8" Integral 1 3.91 3812 6.750 2.437 6.625 REG B
Stabilizer Blade Stabilizer s o 7

MWD Logging While Driling |8 1/4" M5 RLL 1 27.04 . - 65.14 8.000 2.437 6.625 REG B

Stabilizer Integral Blade 10 7/16” Integral 1 3.99 6S.13| 9.000 2.437 6.625 REG B
Stabilizer Blade Stabilizer ’

MWD Logging While Drilling | Q-BAT Sonic 1 22.41 91.54 8.000 - 2.437 6.625 REG B

MWD Logging While Drilling | 8" Geo Tap 1 26,33 117.86 8.000 2.437 6.625 REG B

MWD Pulser Sub 8" Pulser Sub 1 11.09 128.95 8.000 2.437 6.625 REG B

Sub Fitter Sub Filter Sub 1 7.579 136.52 8.000 3.500 6.625 REG B

Stabilizer Integral Blade 10 1/2" Integral 1 6.27 _14z27e 8.063 2.875 6.625 REG B
Stabilizer Blade Stabilizer - ; 1

Underreamer Underreamer 12 1/4" Baker ' o 13.08 155.87 8.000 3.000 6.625 REG B

| Reamer. LT ‘

Crill Collar Drill Collar 8 1/4" Drill Collar 41 31.24 187.13 8.250 2.875 6.625 REG B

Stabilizer Integral Blade E‘10.1."2" Integral 1 - 7.24 194.38 8.063 2.875 6.625 REG B
Stabilizer Blade Stabilizer i i

Drill Collar Drill Collar 8 1/4" Dirill Collar 1 319 225.49 8.250 2.875 6.625 REG B

Drill Collar Drill Collar 8 1/4" Drill Collar i 3129 ~ 256.77| 8250 | 2875 6625 | REG | B

Drill Collar Drill Collar 8 1/4" Drill Collar Fer, 29.34 286.11| 8250 | 2875 6.625 REG | B

Drill Collar Drill Collar 8 1/4" Drill Collar g 30.4( 316.51 8.250 2.812 6.625 REG B

Drill Collar Drill Collar 8 1/4" Dirill Collar 1 30.69 347.20 8.250 2.875 6.625 REG B

Sub Cross Over X/OVER SUB “ 494 - 352.18 9.000 3.000 6.625 FH B

Heavy Weight | Heavy Weight Drill HWDP .9 276.34 628.50 6625 45.000 6.625 FH B
Pipe

Jar Drilling Jar Drilling Jars 1 32.349 660.86 8.000 3.000 6.625 FH B

Heavy Weight  |Heavy Weight Drill HWDP 20 615.81 1,276.67 6.625 4.500 6.625 FH B
Pipe

Type: SYNTHETIC OBM 10sec gels: 24,000 (Ibf/100ft%) Ca: ES: 354.0 (Volts)

Time: 22:00 /sUC 10 min gels: 31.000 (Ibf/100ft%) K+: Solids: 19.14 (%)

Depth: 15,113.00 {ft) Fiuid Loss: CaCl2: 16.6000 (%) Oil: 53.00 (%)

FL Temp.: 0 (°F) HTHP Temp: 250.0 ("F) NaCl: Water: 22.00 (%)

Density: 13.40 (ppg) HTHP WL: 1.8 (cc/30min) Cl-: Qil/Water: 71.00/29,00

Funnel Visc: 97.00 (s/qt) Cake: 1.0 (32nd") Sand: Daily Cuttings:

ECD: MBT: HGS: 224.47 (lbm/bbl) Cum Cuttings: 1,625.0 (bbl)

PV: 2,500.00 (cp) Lime: 2.86 (lbm/bbl) LGS: 33.86 (lbm/bbl) Lost Downhole:

YP: 17.000 (Ibf/100ft7) PM: PI/Mf: Lost Surface:

3/2712010 7:12:33AM

CONFIDENTIAL TREATMENT REQUESTED

BP-HZN-MBI00013851



Operator: BP Event Type: - OFFSHORE Report: 125
WellAWellbore No.:  OCS-G 32306 MC252 #1/01 Event Objective: NEW DRILL Date: 3/26/2010
W8 Objective: NEW DRILL Well Type: EXPLORATION
Site: MC252 Job Number:
Contractor: TRANSOQCEAN OFFSHORE Rig: DEEPWATER HORIZON 87
From-To Hrs Phase Task Activity Code NPT Operation
Op. Depth (ft) (hr)
00:00 . 00:30 0.50 LNR4 P PERFORMED EXPANSION PROCEDURE TO SET CASING HANGER
15.113.0 PER HALLIBURTON WITH 5,000 PSI. MONITORED WELL ON TRIP
TANK.
LOSSES WHILE RUNNING & CEMENTING 11.875" CASING:
LOST WHILE MAKING UP CASING = 0 BELS
LOST WHILE TIH ON LANDING STRING = 0 BBLS
LOST WHILE CIRCULATING = 79 BBLS
LOST WHILE CEMENTING = 228 BBLS
LEFT BEHIND PIPE = 192 BBLS
00:30 . 01:00 0.50 LNR4 CEMT RD P RIGGED DOWN CEMENT HEAD AND LAID OUT ON THE RISER
15,113.0 SKATE. MONITORED WELL ON TRIP TANK.
01:00 . 02:00 1.00 LNR4 CEMT CIR P | DROPPED DRILL PIPE WIPER BALL AND PUMPED 2 STRING
15,113.0 ; VOLUMES. MONITORED ACTIVE SYSTEM FOR GAINS OR
| LOSSES.
02:00 - 02:30 0.50 LNR4 CEMT CIR P PUMPED 50 BBLS OF 15 PPG SLUG. MONITCRED ACTIVE SYSTEM
15,113.0 | FOR GAINS OR LOSSES.
02:30 . 06:30 4.00 LNR4 CEMT POH P PULLED OUT OF HOLE FROM 12,817 MD TO 45 MD, MONITORED
15,113.0 DISPLACEMENT ON TRIP TANK.
06:30 - 07.00 0.50 LNR4 CEMT LD P LAID DOWN CASING HANGER RUNNING TOOL FROM 45° MD TO
15,113.0 ‘ SURFACE. MONITORED DISPLACEMENT ON TRIP TANK.
07:00 . 0Q7:30 0.50 LNR4 CEMT CLRF P - | CLEANED AND CLEARED THE RIG FLOOR. RIGGED DOWN CASING
15,113.0 HANDLING TOOL FROM THE FORWARD PRS. MONITORED WELL
. ON TRIP TANK.
07:30 . 08:00 0.50 LNR4 CEMT |-  SAFETY P HELD PER-JOB SAFETY MEETING ON PICKING UP 10 5/8" X 12 1/4"
15,113.0 : *|.DRILLING ASSEMBLY. MONITORED WELL ON TRIP TANK.
08:00 . 09:30 1.50 LNR4 CEMT BHPULD P. 3 PICKED UP 10 5/8" X 12 1/4" DRILLING ASSEMBLY FROM THE
15,113.0 ‘ . | RISER SKATE FROM SURFACE TO 130°' MD. MONITORED
e | ‘DISPLACEMENT ON THE TRIP TANK.
09:30 - 1100 1.50 LNRA4 CEMT BHATST P PROGRAMMED MWD TOOLS. MONITORED WELL ON TRIP TANK.
15,113.0 ‘
11:00 - 12:00 1.00 LNR4 CEMT BHPULD P CONTINUED PICKING UP 10 5/8" X 12 1/4” DRILLING ASSEMELY
15,113.0 ‘ ‘ FROM 130" MD TC 450' MD. MONITOR DISPLACEMENT ON TRIP
g ; ; TANK.
12:00 . 12:30 0.50 LNR4 CEMT SAFETY = :| P HELD PRE-JOB MEETING WITH CREW ON RUNNING IN THE HOLE.
15,113.0 WA MONITORED WELL ON TRIP TANK.
12:30 - 13:30 1.00 LNR4 CEMT RIH P CONTINUED RUNNING IN THE HOLE FROM 450 MD TO 4028" MD.
15,113.0 CHANGED OUT JARS GOING IN THE HOLE. MONITORED PIPE
DISPLACEMENT ON TRIP TANK.
13:30 - 14:00 0.50 LNR4 CEMT BHATST P FILLED DRILL PIPE. SHALLOW TESTED MWD TOOLS. MONITORED
15,113.0 ACTIVE FOR GAINS OR LOSSES.
14:00 . 14:30 0.50 LNR4 CEMT SAFETY P HELD PRE-JOB MEETING ON SLIPPING DRILL LINE. MONITORED
15,113.0 WELL ON TRIP TANK,
14:30 . 1530 1.00 LNR4 CEMT RIGSER P SLIPPED 100' OF DRILL LINE. MONITORED WELL ON TRIP TANK.
15,113.0 RESET FLOOR SAVER AND RECALIBRATED BLOCK. VERIFIED
CROWN SAVER. WHILE SLIPPING DRILL LINE BEGAN CASING
TEST TO 1,800 PSI HIGH.
15:30 . 16:30 1.00 LNR4 CASING TSTPRS P CONTINUED WITH CASING TEST. TESTED CASING TO 1800 PSI
15,113.0 FOR 30 MIN. INITIAL PRESSURE 1820 PSI. FINAL PRESSURE 1768
PSI. TESTED BLIND SHEAR RAMS FROM THE TOOLPUSHER'S
CONTROL PANEL ON YELLOW POD TO 250 PSI LOW / 1,800 PSI
HIGH FOR 5 MINUTES EACH TEST. FUNCTION TESTED BLIND
SHEAR RAMS FROM DRILLER'S CONTROL PANEL ON BLUE POD.
MONITORED RISER ON TRIP TANK.
3/27/2010 7:12:33AM

CONFIDENTIAL TREATMENT REQUESTED BP-HZN-MBI00013852



Operator: BP Event Type: DRL- OFFSHORE Report: 125

Well/Wellbere No.: OCS-G 32306 MC252 #1/01 Event Objective: NEW DRILL Date: 3/26/2010
VB Objective: NEW DRILL Well Type: EXPLORATION
Site: mC252 Job Number:
Contractor: TRANSOCEAN OFFSHORE Rig: DEEPWATER HORIZON 87
From-To Hrs Phase Task Activity Code NPT Operation
Op. Depth (ft) (hr)
16:30 . 1830 2.00 LNR4 CEMT RIH P RAN IN THE HOLE FROM 4,028' MD TO 9,259' MD. MONITORED
15,113.0 PIPE DISPLACEMENT ON TRIP TANK. WHILE TRIPPING HOLE,

TESTED CHCKE MANIFOLD TO 250 PSI LOW / 6,500 PSI HIGH,
TESTED ALL BUFFER VALVES TO 250 PSI LOW / 5,000 PSI HIGH
FOR 5 MINUTES EACH TEST OR GREEN LIGHT ON DIGITAL
ANATOMIZED BOP TEST.

18:30 - 19:30 1.00 LNR4 CEMT PU P PICKED UP 3 STANDS OF 5 1/2", 38#, RIl TEST PIPE. MADE UP
15,113.0 EACH JOINT, BROKE OUT, INSPECTED THREADS, RE-DCPED
THREADS AND MADE BACK UP. MONITORED PIPE DISPLACEMENT
ON TRIP TANK.
19:30 . 22:00 2.50 LNR4 CEMT RIH P | RANIN THE HOLE FROM 9,552' MD TO 14.503' MD. MONITORED
15.113.0 __'| PIPE DISPLACEMENT ON THE TRIP TANK.
22:00 . 23:00 1.00 LNR4 BOPSUB PU P ' FILLED DRILL PIPE. PICKED UP TEST KELLY, LOCATED ON UPPER
15,113.0 ©J'ANNULAR TO VERIFY 5 /2" RANGE 2 DRILL FIPE ACROSS BOP'S.

RIGGED UP CHICKSANLINES. MONITORED PIPE DISPLACEMENT

: ON THE TRIP TANK."

23:00 . 00:00 1.00 LNR4 BOPSUB RU P RIGGED UP CHICKSAN LINES. TESTED LINES TO 8,000 PSI.
15,113.0 4 : MONITORED WELL ON TRIP TANK.

Formation

Formation top @: 3 ; Max Background Gas: ~ 0.00 (%) [Max Trip Gas:
Lithology: i e | : Max Connection Gas: ‘ Pore Press:
DIESEL BBLS 178 17,807|POTABLE WATER BBLS 263 8
DRILL WATER BBLS 209 . 8540|HELICOPTERFUEL ; GAL § 0
BARITE SACKS) ' ' CEMENT SACKS 3,058
CEMENT CLASS G . SACKS CEMENTLITEFILL | SACKS i 519

Personnel on Board: 137

Temperature H/L: 67.0(°F) /57.0(°F) Wind Speed: . 6.0(knots) Visibility: 10.00(mi) Prec Type: None
Bar Press: 30.04(in-Hg) Wind Direction: 45,00(°) Ceiling: 5,200.00(ft) Prec Amt: o)
Wind Chill; Gust Speed: 10.0(knots)

Rig Heading: 110.00 () Sea Height: 0.25 (ft) Rig Heave: 0.00 (ft) Current Speed: 0.8 (knots)
VDL: 5.7 (kbf) Sea Dir: 45.00 () Rig Roll: 0.10(9) Current Direction: 43.00 (")
Swell Height: 2.00 (ft) Sea Period: 3 (sec) Rig Pitch: 0.10(%)
Comments:

i

Phase Planned Change of Scope Total Hours

Prod % Total | NPT % Total | WOW % Total| Prod % Total NPT % Total | WOW % Total
Wellbore No: OH
COND1 850 100.00 0.00 0.00 0.00 0.00 0.00 8.50
COND2 64.00 95,52 3.00 4.48 0.00 0.00 0.00 0.00 67.00
SURF 185.50 49.87 186.50 50.13 0.00 0.00 Q.00 0.00 372.00
LNR1 122.50 18.09| 554.50 81.9 0.00 0.00 0.00 0.00 6§77.00)
3/27/12010 7:12:33AM

CONFIDENTIAL TREATMENT REQUESTED BP-HZN-MBI00013853



CONFIDENTIAL TREATMENT REQUESTED

Operator: BP Event Type: DRL- OFFSHORE Report: 125

Well/Wellbore No.:  OCS-G 32306 MC252 #1/01 Event Objective:  NEW DRILL Date: 3/26/2010
WB Objective: NEW DRILL Well Type: EXPLORATION
Site: MC252 Job Number:
Contractor: TRANSOCEAN OFFSHORE Rig: DEEPWATER HORIZON 87
Cumiudative : B :
Phase Planned Change of Scope Total Hours
Prod % Total | NPT % Total [ WOW % Total| Prod % Total NPT % Total | WOW % Total
SURE 0.00| 897.00 100.00 0.00 0.00 0.00 0.00 897.00
LNR2 146.00 29.35| 351.50 70.65 0.00 0.00 0.00 0.00 497.50)
LNR3 48.50 18.20| 218.00 81.80 0.00 0.00 0.00 0.00 266.50
LNR4 0.00 0.00 0.00 0.00 0.00 0.00
Sub Totals (OH 575.00 20,64 | 2,210.50 79.36 0.00 0.00 0.00 0.00 2,785.50
Wellbore No: 01
LNR3 61.00 55.96 48.00 44.04 0.00 0.00 0.00 0.00 109.00
LNR4 105.50 98.60 1.50 1.40 0.00 0.00 : 0.00 0.00 107.00)
0.00 0.00 0.00 0.00 0.00 0.00
LNR2 0.00 0.00 0.00 0.00 0.00 0.00
Sub Totals (01) 166.50 77.08 4950  22.92 0.00 0.00| - 0.00 0.00 216.00
Grand Total 741.50 24.70] 2,260.00 75.30 0.09 0.00 0.0G 0.00; 3,001.50

11:33 11:41 HELICOPTER §-92 (792PH) - | COMBINED FLIGHT FOR HALLIBURTON HANGER TECH (Cr: 1 In: 1 Out:
0)
05:45 15:35 CREW BOAT RETURNED WITH BHA TOOLS FROM PREVIOUS HOLE SECTION (Cr: 1
; In: 0 0ut: 0) '
00:00 SUPPLY BOAT ' DAMON BANKE| VESSEL OFFLOADING 9 7/8” CASING, BACKLOADING EXCESS11
7/8" CASING (Cr:11n:0 Qu‘l: 0)
07:30 07:48 HELICOPTER 5-62 (N592PH) | REGULAR CREW CHANGE FLIGHT WITH CASING SERVICE
! PERSONNEL (Cr: 1in: 15 Out: 14)

NOTE: RIG EQUIPMENT THAT IS DOWN, WAITING ON PARTS OR BEING REPAIRED:

. ROTARY TABLE LOCKED QUT UNTIL PARTS ARE RECEIVED.

. WORK IN THE STBD COLUMN PUMP ROOM - 98% COMPLETE.

. PS-30'S ARE REPAIRED BUT CAN NOT BE USED UNTIL ROTARY IS REPAIRED.
. #2 THRUSTER IS OUT OF SERVICE. PARTS ON ORDER

. # 4 ENGINE DOWN

. CATWALK, PORCH

. #2 RISER TENSIONER OUT OF SERVICE

8) WEIGH INDICATOR OFF 30K TO 100K

N o s W =
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ROV OPERATIONS: DIVE # 1916. CURRENT SURVEY, ROUTINE STACK & RISER INSPECTION, BOTTOM SCAN.

B R T - R A Rk R AN e

B L T T DT P PP e

METAL RECOVERED FROM DITCH MAGNETS:

TOTAL METAL RECOVERED THIS HOLE SECTION = 6.98 LBS
TOTAL METAL RECOVERED IN PAST 24 HOURS = 1.61 LBS
TOTAL METAL RECOVERED THIS WELL = 14.99 LBS

wu e mhhenunn nrna

0000 - 0500 UPDATE:

3/27/2010 7:12:33AM

BP-HZN-MBI00013854



Operator: BP Event Type:

DRL- OFFSHORE Report: 125
WellAVellbore No.:  OCS-G 32306 MC252 #1/01 Event Objective: NEW DRILL Date: 3/26/2010
WB Objective: NEW DRILL Well Type: EXPLORATION
Site: MC252 Job Number:
Contractor: TRANSOCEAN OFFSHORE Rig DEEPWATER HORIZON 87

0000 - 0330: TEST BOPS ON 5 1.1’2 DRILL PIPE.
0330 - 0400: RIGGED DOWN CHICKSAN LINES & LAID DOWN TEST KELLY.
0400 - 0430: RUN IN HOLE FROM 14,503 MD TO 14,778 MD.

0430 - 0500: TEST BOPS ON 6 5/8" DRILL PIPE,

e L R L L S L s o e wmwmanawn - amama A

--------- AR A R A A AR AR AR A AR R AR RS R AR A,

ADDITIONAL DATA FOR THE MARINE OPERATIONS SUPPCRT GROUP:

STACK HEADING: 135°

WIND-UP LIMIT:  000°

PRESENT WIND-UP: 025°

TOTAL POWER AVAILABLE: 14,000 kw

PRESENT POWER USED: 29%

THRUSTERS ONLINE: 4

THRUSTERS AVAILABLE: 2

THRUSTERS BLOCKED: 2

THRUST USED (%) : 5%

ENVIRONMENTAL CURRENT (DP/KONGSBERG CURRENT} 0.35 Kis
ENVIRONMENTAL CURRENT DIRECTION (TOWARDS) : 332°
KG MARGIN (FT) (FOR MODU'S): 9.78 FT

MISC COMMENTS:
MARINE EQUIPMENT DOWN / UNAVAILABLE: CPERATIONAL.
DP FAULTS OR ANOMALIES: #2 THRUSTER OUT OF SERVICE WAITING ON PARTS

3/27/2010 7:12:33AM

CONFIDENTIAL TREATMENT REQUESTED BP-HZN-MBI00013855



