Confidential

From: Hafle, Mark E

Sent: Fri Apr 09 16:06:29 2010

To: Thorseth, Jay C

Cc: Morel, Brian P; Walz, Gregory S; Ritchie, Bryan
Subject: Macondo Costs Update

importance: Normal

ter

Repor

Jayy

Through 4/8, the well has spent $130.9MM, of which $63MM was in 2010

Total spend projected for 2010 is $78MM

Total well cost expected is $146MM

These costs assume we TD today without further losses and we finish logging around Aprit 17.  There
are 4 additional days for TA work, including stack pull. Compietion specific work will be on Pompano's
AFE.

Regards,

Mark Hafle
Drilling Engineer
BP Deepwater GoM
281-366-4237 (0)
281-687-8216 (m)
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