
From: Hafle, Mark E
Sent :  Fr i  Apr  09 16:06:29 2010
To: Thorseth, Jay C
Cc: Morel, Brian P;Walz, Gregory S; Ritchie, Bryan
Subject: Macondo Costs Update
lmportance: Normal

Jay,

Through 4/8, the well has spent $130.9MM, of which $63MM was in 2010

Total spend projecled for 2010 is $78MM

Total well cost expected is $146MM

These costs assume we TD today without further losses and we finish logging around April 17. There
are 4 addilional days for TA work, including stack pull. Completion specific work will be on Pompano's
AFE.

Regards,

Mark Hafle
Drilling Engineer
BP DeeDwater GoM
2E1-366-4237 (o'l
281-687-8216 (m)
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