635

Exhibit No.

Worldwide Court
Reporters. Inc,

Hafle, Mark E

From: Hafle, Mark E

Sent: Monday, March 22, 2010 11:13 AM

To: Sewani, Samina; Walton, Gene; Sims, David C

Cc: Morel, Brian P; Beirne, Michael; Bondurant, Charies H; McAughan, Kelly; Ferguson, Theodore
{Swift Technicai Services LLCY; Guide, John: Walz, Gregory S

Subject: Macondo Spend forecast - supplement #2 and FM revision

All,

Current spend to date { all spend for Marianas and Horizon, including MOB, Mooring, lost tools, etc... ) is ~ $116MM
Projection to finish the drilling portion of this well now stands at ~ 38 days and ~ $35MM

Total well cost ~ $151MM, and running thru end of April.

Regards,

Mark Hafie
Brilling Engineer
BP Deepwater GoM

281-366-4237 (o) P
281-687.8216 {m} T '771

From: Sewani, Samina

Sent: Monday, March 22, 2010 8:38 AM
To: Hafle, Mark E

Subject: RE: Macondo Spend

Mark,

Carr you provide me the lntest expected time and cost updaies on Macondo?

Thanks!

Samina

From: Sewari, Samina ’ ./\/ ’(\{//

Sent: Wednasday, March 17, 2010 9:06 AM )

To: Hafle, Mark E; Ritchie, Bryan; Sims, David C

(ol Thorseth, Jay C

Subject: Macondo Sperd -
All,

Our curvent spend on the Maconde well is approximately $108m, against an FM of $86.1m performance farget and
$139.5m NTE.
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Based on where we are currently in the well do you think we will need fo supplement the FMs? (i.e. our expected spend
would be greater than the current NTE number of $139.5). If such is the case we need o pul logether a supplement FM
prety soon as thas FM needs to be approved by Andy Inglis.

Please advise. Thanks!

Samina Sewanti

Financial Analyst

Gulf of Mexico Exploration
(281) 366-4486
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