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From: Crane, Allison

Sent: Mon Mar 29 20:23:20 2010

To: Smith, Sidney; Couch, Thomas E; Hensley, Larmry B; Breen, David D
Bce: Crane, Allison

Subject: RE: PO 4540078130 Approval Request

Importance: Normal

We are under a lot of pressure to get this ready to go by this weekend and have already
ordered special crossovers to accommodate the Nexen pipe. We've never bought from
Nexen before either. We don't normally buy directly from other operators except in
emergencies. We don't have time to quiz every operator or distributor and Chevron has
already had a chance to respond via STA. Also, Nexen has the float equipment needed
to go with this pipe.

Al Crane

Materials Management Coordinator
BP GoM Deepwater Exploration
281-366-5951

allison.crane@bp.com

From: Smith. Sidney
‘." Sent: Monday, March 29, 2010 3:08 PM
To:  Couch, Thomas E: Hensley, Larry B: Breen, David D
Ce:  Crane, Allison
Subject: RE: PO 4540078130 Approval Request
Thanks Tom, looks like we are stuck...One last ditch, Chevron has some in stock, don’t know about the threads ycl.
lets give them an hour or so (o gel back.
| have not bought from Nexen before, have you? Assume they have the mill certs, etc.

From: Couch. Thomas E

Sent: Monday. March 29, 2010 2:59 PM

To:  Smith, Sidney; Hensley, Larry B; Breen, David D

Ce:  Crane, Allison

Subject: RE: PO 4540078130 Approval Request

Importance: High

Got the urgent requirement Thursday, March 25th and sent out email to current suppliers
and the STA. Got all responses on Friday, March 26. Started working with Nexen on
Friday afternoon. They finally agreed to sell on Saturday, March 27.

Did not try Sooner. Champion responded via the STA. Manufacture of pipe is US Steel.
Steve Morey reviewed and approved the MTRs.

The emergency was ASAP. Macondo had to change well program due to hole
conditions and lost circulation and stuck pipe issues. They do not think they can reach
Target Depth with current casing program. They need the pipe this week and may run it
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this weekend or Monday. We still have to inspect the pipe and assemble the cementing
equipment on this pipe. Just not enough time to due more sourcing research .

Nexen will not release the pipe to us for inspection without the PO.

Sorry, Sid. Just not enough time.

Regards,

Tom Couch

From: Smith, Sidney
Sent: Monday, March 29, 2010 2:38 PM
To: Hensley, Larry B, Couch, Thomas E; Breen, David D

Subject: RE: PO 4540078130 Approval Request
Did we try Socner, US Steel. Champion, etc. would like to verify the distributor list also the manufacture of the pipe.

Steve Morey have any ideas or Tuboscope? Sometimes they will have a customer that will swap....
What is the emergency & when is it nceded? As much info as you have much appreciated in casc I get asked the

questions.
Thanks,
Sid

From: Hensley, lLarry B
Sent: Monday, March 29, 2010 2:25 PM
To: Smith. Sidney; Couch, Thomas E; Breen, David D
Subject: RE: PO 4540078130 Approval Request
b Sid,
I contacted both Premier and Petro Amigos and got negative responses for the pipe nceded. Both by e-mail and
phone.
Larry

From: Smith, Sidney

Sent: Monday, March 29, 2010 2:15 PM

To: Couch, Thomas E; Breen, David D

Cc: Hensley, Larry B

Subject: RE: PO 4540078130 Approval Request

Please advise which vendors were contacted and how they were contacted, your carliest.
Thanks.

Sid

From: Couch, Thomas E

Sent: Monday, March 29, 2010 2:04 PM

To: Breen. David D; Smith, Sidney

Cc:  Hensley, Larry B

Subject: PO 4540078130 Approval Request

Importance:  High

David, Sid,

Attached is PO 4540078130, which is an emergency order for some unplanned casing
for the Macondo #1 Well Project.
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The request for this 7" casing was sent out to all our known suppliers and the STA. The
only response that met the requirement was from Nexen Petroleum. They had the exact
requirement in stock. It was also located in South Louisiana. We will accept only good

footage with MTR documents.

This an emergency order that Nexen will only release to us after receipt of the purchase

order.

Please Approve as soon as possible and return to me. We need to start our inspections.
Also attached is a copy of the approved requisition.

<< File: PO 4540078130 NEXEN 7" casing.pdf >> << File: 7" Macondo - 7 In Casing
Requisition - Approved - 03-29-2010.pdf >>

Thanks,

Tom Couch

PSCM, Materials Management D&C, GoM SPU

377A WL4

Office: 281-366-4858

Cell: 832-260-3286
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