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Lee Lambert 17 May 10 Cowie, Guillot, Anderson

to rig floor - around or before noon - cement job night before til 0300hrs, back up til 1830-180Chrs
doing pos pressure test, everything looked good - to 2500psi

went into rig up for neg test - rigged up cement kelly (already rigged up for pos test)

displaced booster, choke and kill

displaced down DP and closed in at stack

bleeding off, etc, pressure on DP, not on kill line, kept bleeding off trying to get press down to 0,
stabilized at 1400, with 0 on kill line - monitored for negative test

involved in discussions around pumping spacer - not really no, 'this is what's going to be pumped' and
pumped it

why using LCM as spacer - leftover heavy LCM fill instead of dumping it, used as spacer
mitg on rig floor about talking about displacement with Leo and Kaluza - no, doesn't remember

May have been up there, mud eng has given them sheet, step by step, doesn't recall mig

don't recall whe was leading mtg

conversations about transferring mud to boat - yes that was plan, while monitering negative test
enough room to finish displacement without having to displace to boat

mud engineer was one whc managed pit

consult with WSL - yes

group of pecple should have known, or wsl - yes they should have

levels being monitored - menitor all pit vols, mud to boat from pit not lined up on hole to quanitfy what
was going infout

cleaning trip tank during this time - not aware

negative test - who running test - shared between TP and Kaluza

bob there all the time - yes

cement stand - rigup on rig floor - cement kelly with TIW above and below, low torque valve on side
entry sub - yes

accessible from rig floor, reachable from there - don't recall reaching from standing there, don't recall
how high

how pressures being read - from halliburton unit - Kill line from choke manifold

halliburton has display on floor for monitor pressures

closed annluar for neg test - did annular leak - yes it did, don't recall how many bbls to fill hole - about
20-25

how was that done - | think from trip tank, not for sure

discussion about pressure on DP, who gave instructions to bleed off - couldn't remember, a lot of
discussicn around it between Kaluza, TP, driller and subsea engineer

2400psi on first shut down, bled to 1200psi equalized with kill ling, then bled down - yes, displaced
boost, choke and kill, 1200 on Kill line, after displaced, 2400, then cpened lower kill valve

when bled volume down from 2400 to 1200 - don't recall, but in other interviews | think 25bbls, but
don't recall

where did that fluid go - seawater bled to halliburton unit, once their tanks filled up (20bbls) they would
have dumped to sea (over 20bbls, remember them calling saying they were dumping)
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Vince or young guy - young guy, was Ryan, not 100%

equalized and bled cff 2nd time - don't recall, given #'s to other group, but don't reczall now, maybe
65bbls

count as it being bled off, or did scmeone tell you - couldn't count as | was on rig floar, was writing
notes down, couldn't remember. 65bbls being total bleed off

total before you went to bed - yes

pressure to 1260 just after and held for awhile, Kaluza came to floor and asked to bleed off - how
many bleed offs - couldn't give exact number, but several, at least 3

small bleed off through kill line - yes, back through degasser, but don't know how many bbls
through choke manifold - yes

during bleed offs, aware of anything going to trip tanks - anything from DP to cement unit

neg test also pumped down kill line, any pressures or volumes - didn't take any fluid, pressured up
immediately

discussion around annular compression/bladder effect - your mud in riser above stack with annular
closed will push on annular, be more of bladder/diaphragm, transmit press down hele and back up
through DP, thinks you should get pressure up kill line - that's how it was explained

bleed off through kil line to degasser - correct

2 poor boy degassers/gasbusters - don't believe so, but not sure

morning calls held - 0730

earlier call before that, john guide call - up for cement job for most of night, wasn't awake

if in general, yes guide calls before call

TP and driller issued daily instructions - depends on wsl on duty - don't believe Kaluza gives daily other
than what is discussed in daily meeting

risk assessments completed for that task that day - TO's JSA yes

any for operational pieces - not that I'm aware of

Ops notes, how much detail - ne not aware

MOC processes - not involved

last 20 minutes - conversations on boat - what phone calls received - only things heard were with ML,
didn't see any pit gain, everything locked normal, just erupted

call to Sr TP once taking kicks, having trouble, mud everywhere, told them to shut in, were trying, but
wouldn't shut in

from time pumps stopped til blowout, trying to shut it down - trying to shut in, yes - don't know if Sr TP
was waiting for permission or what - couldn't get it shut in

how were laid out with lines - double dutch with ITW above and below, stand to top drive, treating lines
to halliburton

side entry halliburton to - back to haliiburton unit

HB inside DP, bleed back through there - yes

top of cement stand - bleed back through what manifold - top TIW closed

reating line, cement manifold on floor - yes, permanent, tied into there

start negative test, driller located out to make sure space out correct - yes | was there, don't recall him
pulling on it

before neg test, detailed procedure from town - not that | saw

when word to do neg test, anyone question depth - what was expiained was reason there was that's
where isolation piug was going to be set after. Better luck with plugs being set there, why displacing
down to that depth - not aware of anyone quesitoning

numbers from neg and differential all cacluated - only number given was when seawater displaced up
stack

number came from town, not sure which engineer
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no discussion with WSL, TP, anyone on how to be laid up, pressures expected - not aware of, might
have happened, majority of my time on floor

shutting well in, having problems, exact conversation - speaking to randy ezell, Sr TP, received phone
call from ast driller, needed help, mud everywhere, through rotary table, shut it in, trying to shut it in at
the time, was on his way

imply they were having problems - thinking rationally wouldn't have happened if he wasn't having
trouble - they would shut it in and not call and wait for permission

any leaks on stack that you know of - not any that I'm aware of

do recall talking to subsea eng about vellow pod and why we're using blue pod - couldn't remember
how much leak was, but just know they were going to change it out

ideas on what happened - negative test I've seen, a lot of questions - don't understand why pressure
on DP but not on kill line - don't know if | believe bladder effect especially to 14001Ibs

why it blew out, don't know why - a lot of strength to liners, why seal assmby gave, | don't know
cement job went smoothly, pumped on time, fioats held

hit button on EDS, everything turned red - did not disconnect, Captain said

driller needed help, couldn't get shut in
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Interview of Lee Lambert
Interviewees: Jim Wetherbee, Steve Robinson, Kevin Fontenot

Location: Lee's House in Chandler, Texas
10am April 28, 2010

Currently Well Site Leader cf the Future Cadre 1
Been going offshore since October of 2009

Watched running of casing

Observed negative test, displaced drill pipe, closed bag 2350psi on drill pipe,
1200psi on kill line

bled 25bb! off drill pipe to 1200 to have same

opened kill valve, Kill line pressure dropped to 700, drill pipe increased to 1700psi
bled drill pipe, thought heavy fluid in kill line, took drill pipe and kill fine to 0

total vaol bled 65bbl

opened lower kill valve, 1200-1400psi on drill pipe not sure which, 0 on kill line
asked TP Jason and Bob where pressure coming from, they thought kill line Utube
to drill pipe, attempted to fill kill, but pressured up right away

Opened kill no fiuid back, lined up on trip tank

drill pipe at 1400psi

asked again about press on drill pipe, TP Jason said bladder effect, annular
element would transmit pressure, this was normal

since Kill line was open this did not make sense

discussed with Bob, Bob said it was possible that it could happen

I'm a frainee, they're training me. | believed them, it didn't seem right, and looking
back it probably wasn't right, this is the first time I've done a negative test'

Don came up about the time the kill line being filled, about 1710hrs, Lee left floor
about 15 mins into monitoring kil line, went to office to finish paperwork

spoke to don in office about operations coming up in next day about lock-ring
installation, told him he wanted to be up to see it

left office between 1930-2000 to quarters

bled 5bbl back after bumping plug, didn't know pressure

Vince Tabler pumped the job, | remember 7bbis base oil ahead, don't know of
anything behind. It doesn't make sense to put it behind.

Kill line line up on trip tank, drill line on Halliburton

15bbls on kill line, wasn't sure where these went

AD monitoring trip tank (steve curtis) on screen from cabin
asked about rig floor discussion, 3 things 1) could there be heavy fluid in Kill line? 2)
APD required monitoring on drill pipe, 3) bladder effect

Jason Anderson relieving Wylon (Wylon may have been there), Jimmy Harrell
{(pessibly), Randy Ezell may have been there, couldn't remember, Bob Kaluza, Don
Vidrine, Dewey Sevette, Steve Curtis, Mud engineers Blair and Gordon Jones
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Mainly Jascn discussing bladder effect in meeting
Bob questioned Jason why pressure was building in drill pipe

Asked about BP LT coming through
Answer - believes it was before the conversation about the bladder effect, and they
were there momentarily

Asked about sheen test, how would they know if well was flowing or not - he was in
bed, he expected the AD Steve to be monitoring the flow line from cabin

Joe ML would be moitoring from his screens in his unit

AD had camera

ML would be watching flow cut and PVT

asked about flow in and out data at 2110 "looks like well is flowing"

said he had conv with Joe on boat, Joe asked Lee what might have happened,
offered Joe said 'it happened so quickly, and everything looked fine'

Discussion of event
Bed 2000-2015 room 238

Went to office and did paperwork
Went to bed at approximately 8pm

Sleeping room was 238 near medic room
awakened by blast

Woke up and initially thought it was someone moving drill pipe on deck

Second blast blew me out of bed; not sure if physically blew me out of bed or just
caused me to jump out of bed

On floor and slightly confused, dazed
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grabbed clothes, opened door, debris in hall, smoke

Alarm was sounding - no damage inside room

Exited the room and there was grey smoke head high and above in the hall (duck
down to breathe)

smoke burned eyes and lungs while inside

Exited bldg and could see fire half way up derrick - panic everywhere

couid not see fire down low due to living quarter blocking view

Fire appeared to be on rig floor and on starboard side of deck (forward)

heard alarms, announcement ‘get to muster, not a drill'

Did not notice smoke while at muster point

went to boats, taking roll, Jimmy came out, said his eyes were burning

Lee told AD to load boats, people trickling in until half full, LB #1

People started getting out in fear of getting trapped, | didn't want to be in there
either

Saw two guys climbing over handrail in preparation to jump; talked them back cnto
deck

After a short while began to re-load life beat

Helped Trahan (burned) inte lifeboat

OIM last into life boat and gave order to launch life boat

Radics on boat, radiced DB supply, came up starboard side, tied up, offloaded
Went to crew boat, mud on back

After 3rd Roll call Don Winslow requested that | go to bridge to scribe Pat O'Bryan
has log

Conversation with Randy Ezell on boat, Randy said Steve Curtis called him and
said ‘there's mud everywhere and we need help' Randy told him to shut it in, and he
said they were already shutting it in

Asked about mud on the Bankston, definitely synthetic mud, rescue swimmers had
trouble walking around it was so slippery like synthetic, could smell

Spoke to Brandon and Greg Mesh on boat, they jumped from smoke deck (about
50") and were on boat in time to watch life vessels lower to water

Rig floor fire got worse by time he loaded onto Bankston, First it wasn't intense, but
it appeared fueled - other fires appeared secondary

asked Lee's opinion on what happened - said he wasn't satisfied with negative test,
didn't understand why pressure on DP and not on kill line, reiterated the fact that he
was a trainee

said this was immediate, so it had to come from shallow, from seal assembly which
put gas/fiuid directly into riser

| thought we would have time uniess we were ignoring flowing
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