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CONFIDENTIAL

Executive Summary

A rig and marine assurance audit was performed on the semi submersible drilling rig
Deepwater Horizon., The rig was audited on location at the Kodiak prospect at
Mississippi Canyon 7-27. The audit was undertaken by a four man team from 13 to 17
September 2009.

The rig commenced the out of service period on 31 August 2009 to undertake
Underwater In Lieu of Dry-dock (UWILD) inspection, DP system upgrades,
refurbishment of the forward and aft PRS and replacement of the iron roughneck.

Prior to recommencing operations the rig was subjectto a follow up rig and marine
assurance audit, and key function testing such as black out recovery, customer acceptance
trials concerning DP control system upgrades. Planned checks to verify the functionality
of the drill floor anti collision system and reliability of the iron roughneck and PRS could
not be performed as on departure from the rig issues with this equipment were stil] being
addressed.

The audit made a number of findings, based on the nature of these findings, i.e. rig floor
non operational, and the potential adverse effect on rig emergency preparedness and
watertight integrity regarding the marine related issucs a recommendation was made to
the Wells Team to suspend operations until many have been satisfactorily addressed.

Findings of particular notc were the following:

» Closing out of the lastaudit recommendations had no apparent vcnﬁcatmn by BP.

* Consequently a mimber of the: recommendatmns that Transocean had indicated as

closed out had either deteriorated again or not been suitably addressed in the first
instance.

v

Control of work issues identified specifically with isolation permit process and
integrity of mechanical isolations

> Numerous personrel changes had occurred in the eighteen months since our last
audit. These were scen at all levels and all disciplines.

» Overdue plaxmed maintenance considered.excessive 390jobs amounting to 3545
“man hours:* With the recent shift from Empac to' RMS 11 maintenance systems
" and revised maintenance scheduling the back log ddes not look as though it will
improve

v

The alt PRS was non operational, the retract function of the lower arm was
defective

» The iron roughneck could not be made to operate from Cyberbase unless the anti
collision system was in override

BP-HZN-BLY00294767



» Top drive guard is not fitted with a safety sling, not only is this an NOV
requirement but also a lesson learned from industry incidents, including cne on
this rig, where the guard had been knocked off due to equipment clash.

» Annual drawworks maintenance routine overdue since February 2009, includes
critical checks on the braking system

» . Test, middle and upper BOP ram bonnetsare original and out with OEM and API
five year recommended recertification period.

A\

The port aft quadrant watertight dampers failed to close when tested

v

The starboard aft quadrant bilge and ballast valves, ballast pump and tank
sounding system where rendered inoperable due to a process station (PCU 18)
card failure

v

Three out of four electric bilge pumps were tested, all three failed to achieve
suction due to defective priming systems

Y

Emergency bilge suction check valve integrity checks concluded valves were
passing

» Several hydraulic watertight door issues concerning both operability and
functionality. Insufficient onboard spares to make repairs

\-;’

Just one of the cight scawater cooling pumps was totally defect free. Two of the
defective pumps were identified during the previous audit (January 2008) while
some of the defective pumps could be operated, four pumps were deemed non
operational
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Introduction

John Guide, Deepwater Horizon Drilling Superintendent, requested the Rig Audit Group
to perform a follow up rig and marine assurance audit on the semi-submersible
Decpwater Horizon. Customer Acceptance Trials concerning the DP hardware and
software mid life upgrade, a black out recovery and DP field arrival trials were also
witnessed during mobilisation from the out of service period location to the field.

The follow up rig audit was undertaken whilst on location on DP at Mississippi Canyon
7-27, Kodiak prospect. Operations ongoing during the audit period were focussed on the
drill floor where problems with the refurbished aft PRS and new iron roughneck were
being worked. Audit focus in addition to the follow up terms of reference was on
verifying that equipment which had been replaced, changed or upgraded was operating
correctly and reliably.

The audit was undertaken by a four man team from 13 to 17 September 2009.

Kevan Davies Team Leader, Drilling and Technical
Gordon Richard HSE

Richard Cox Marine

Barry Hayward Technical and Marine

The wells team must review the Audit Report Action Sheet (ARAS) to accept, change or
reject the recommendations. If a recommendation is not accepted the reason for the
decision should also be documented and filed. Rig Audit Group consider that
implementation of all recommendations will; improve safety/environmental pcrformance,
comply with industry standards and best practice, and enhance operational integrity.

The marine assurance audit was captured in the Common Marine Inspection Document
(CMID) and a CMID Annex (BP requirements for MODUs). Recommendations from the
marine assurance audit are included in CMID Annex (BP requirements for MODUs)
report. If a recommendation is not accepted the reason for the decision should be
documented, filed and the Rig Audit Group informed. All marine recommendations from
this reporl must be tracked and satisfactorily closed out.

This report incorporates the audit findings and recommendations and will be placed on
the Rig Audit Share Point site at https://epti.bpglobal.com/sites/RigAudit/default.aspx.
The wells team is responsible for completing the audit report action sheets and placing
the updated version on the share point site. Further advice on the functioning of the share
point site can be obtained from the author of this report.

Observations
The main scope of work during the out of service period (OSP) included installation of a

refurbished iron roughneck, refurbishment of the forward and aft PRS and, Under Water
in Lieu of Dry-dock (UWILD) class survey and update of the DP control system
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(software and hardware) with associated Customer Acceptance Trials, black out recovery
and field arrival trials. Whilst the DP and UWILD elements of the out of service period
generally went well the drill floor work was less successful. Details of the respective
work scopes are detailed with in the applicable sections of this report and also the CMID
and CMID Annex.

Previous Audit

Protocol for closing out the last audit recommendations needs to be improved, as it was
evident that the close out process utilised was with Transocean closing out the
recommendations and no apparent verification by BP. Consequently a number of the
recommendations that Transocean had indicated as closed out had either deteriorated
again or not been suitably addressed in the first instance. In other cases findings were
simply rejected, with no formal risk mitigation demonstrated.

Overall expectations with respect to close out of class one and two recommendations
were not entirely met and while it is appreciated that a good number of findings had been
addressed by hard work and effort there were too many that had not.

Safety

As of 15 September 2009 the rig has gone 2390 days without a Days Away From Work
Case which is an excellent achievement, however 15 scrious near hits were reported over
the last year and a safety stand-down was held prior to starting operations following the
out of service period. The START tour process needs to be re-energised to re-enforce
safety behaviours and ensure that all work arcas are subjected to periodic audit by the
Supervisors, who are accompanied by a junior member of the crew therefore providing
some good mentoring practice. An annual structured Health and Safety Plan was not in
place although a number of safety goals were listed, but these were not commonly known
and not widely communicated. The BP HSE Policy posted within the accommodation
was dated May 2002; this does not send the right message.

With many new personnel, continuous rigour is required to ensure that there is the
expected level of consistency in the application of the risk management tools including
Permit to Work and Energy Isolation. Senior personnel and supervisors should focus on
continuous improvement in coaching the crews and third party personnel to ensure that
the control systems in place are being cffectively applied.

It is a requirement that all staff and contractors personnel be knowledgeable of the
Drilling and Well Operations Practice and associated Engineering Technical Practices.
The audit highlighted that this still needed to be communicated to relevant Transocean
personnel on the rig.

Control of Work

Approximately 70% of work was being carried out using THINK plans and Prompt cards
but no TSTP. The TSTP which provides the core risk assessment procedure is only used
if one is available for the job. It was evident that the extensive TSTP library was not
being fully utilised. That said the written THINK plans reviewed were generally of an
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acceptable quality and personnel were seen to be actively involved during the THINK
Planning process.

Time out for safety was being used and personnel were aware that they had the right and
the responsibility to call a time out and stop the job if they felt that this action was
required. Data arising from use of the various behavioural based risk management tools
was compiled by the RSTC and statistics were reported daily with personnel briefed on
results at the various rig meetings. It was noted that approximately 14% of START cards
submitted were for unsafe or at risk operations while the remainder were for safe and
positive observations. It was also noted that the submission of START cards by Third
Party pcrsonncl was low.

The BP Golden Rules set out specific requirements for permit to work and energy
isolation. This requires a permit to be issued for work on all energy systems. However
the Transocean SMS can gave the OIM discretion to determine if a permit to work was an
additional requirement when an isolation certificate was issued for maintenance or repair
of a system, or component, containing energy. It was understood that an isolation
certificate was rarely issued without a permit to work but an example was sighted when
only an isolation certificate had been issued for an electrical isolation prior to
replacement of the iron roughneck service hose bundle. There needs to be clear
alignment between the two requirements, and where there is conflict then the higher level
of control should be applied.

Control of work deficiencies identified during the audit concerned the integrity and
application of mechanical isolations. In the machinery spaces two permitted jobs, one to
replace an air start compressor motor, the other to clean a water maker had resulted in
non-isolation of the mechanical systems. An air recciver pressure gauge on the air start
compressor was registering 24 bar, despite this the isolation valve although shut had not
been locked or tagged. The water maker had been opened up and again although jacket
water and seawater inlet and outlet valves were closed neither were locked or tagged. Of
more concern, this had not been identified on the isolation certificate. On another
occasion the isolation certificate issued for changing out a valve and associated pipe work
in the port forward ballast pump room did not have the mechanical lock (padlock)
number identified on the certificate hence all control measures had not been recorded.
Details such as these should be verified before work commences during the approval
stage and further checked during audit.

Other control of work deficiencies also concerned energy isolation, permit to work and
improper THINK planning. During overhaul of the aft PRS it developed an incline of
approximately 11 feet from the vertical plane when work between shifts was not
effectively controlled or risk assessed. The brake mechanism had been removed from the
PRS upper carriage and this information was not handed over between shifts. When
work resumed on the aft PRS a2 THINK plan was not undertaken to identify and mitigate
the associated hazards. Hence two control of work failings resulted in unplanned
movement of the PRS.
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ESD fault and inhibit alarm conditions were indicated on the bridge fire and gas panel.
The vessel management system operator station was reviewed and unacknowledged
communication line faults were noted. On clearing the line faults the ESD fault condition
cleared. Further review indicated that active ESD inhibits were in place for the helifoam
fire fighting system. These had been in place as a result of testing the helifoam system
the previous day and had been in place during the morning’s helicopter operations. The
Task Specific Think Procedure (TSTP) for helicopter pre-arrival had not included checks
to ensure all critical safety systems were operational and clearly poor control of work and
management of defeats and bypasses was evident.

Incident Analysis and Prevention

The Incident Report Log was reviewed for the past year and of the twenty seven incidents
reported, fourteen related to personal injury of which four were recordable (not
DAFWC). The remaining thirteen were for serious near hits. These included two
incidents where anchored man-rider winch lines had become snagged during drill-floor
operations, one line parted and the other was damaged. Another incident involved the aft
PRS veering 11 feet off the vertical plane. Others involved a torque valve failing under
pressure and the loss of power/blackout. The remaining serious near hits related to
dropped objects. The status of actions arising from these incidents should be periodically
monitored by BP to ensure proper close-out; access to the Focus tracking system was not
possible during the audit period.

Audit, Assurance and Learning

A Performance Monitoring Audit and Assessment (PMAA) was conducted between 30
June and 3 July 2009 and coincided with the ISM and ISPS audits. The PMAA audit
found no areas of non-conformities although a number of improvement actions and
corrective actions were recorded. One of these related to the requirement for the rig to
adopt the practice of requiring a permit for all isolations that are raised. This was not yet
the case.

The maintenance summary in the PMAA highlighted the fact that EMPAC was being
utilised onboard. There has since been a change to the RMS 11. Pcrsonnel were still
becoming familiar with the new system and needed to be more knowledgeable in its use
e.g. when accessing the DROPS data on the rig floor, there was an issue in locating items
found in inspections that had been carried out.

Further assurance is required to demonstrate that the permit to work and energy isolation

systems are working as intended and incorporate the rigour that is demanded from such a
key element of the Control of Work process. This area needs to be continually monitored
by both BP and Transocean.

Training and Competency

The turnover of personnel on the rig has been high over the last two years with personnel
cither being attracted to other contractors or moved to new builds within the Transocean
Fleet. Personnel who have moved on include OIM, Toolpusher, Drillers, and various
drilling crew personnel. Within the maintenance department, one Electrical Supervisor
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and one Mechanical Supervisor have left in addition to a number of Mechanics and
Electricians. The core group of experienced personnel has been shrinking to the point
where some consolidation is now required. Any further dilution of experienced personnel
may be detrimental to the performance of the rig.

The Transocean Training Matrix was reviewed (updated on 14 September 2009). Most
of the percentages given for training required against training completed were high
indicating that most personnel onboard were nearing completion of both On the Job
Training (OJT) and external training requirements. Training requirements that were
mostly unfulfilled related to the Safety Leadership Foundations course (41%) and the
Kelvin Top Set incident investigation training (12%). During the audit numerous
discussions were held with a cross-section of the crew and most indicated that they were
comumitted to the OJT programme. Environmental and DROPS OJTs had recently been
added to the requirements but had not yet been added to the ongoing programme

There was no competence assurance system in place. This was ongoing on other
Transocean rigs but personnel interviewed during the audit had little or no knowledge of
the competence system. Rig management need to confirm the Transocean requirement to
have a competence assurance system in place. There is also a requirement under the BP
Drilling and Well Operations Practice for the contractor’s safety management system to
incorporate systems for training and competency.

Derrick Inspection and Dropped Objects

The derrick was inspected to assess structural condition and effectiveness of dropped
object prevention measures. DROPS inspections are carried out in accordance with RMS
II maintenance routines and checklists, since our last audit the DROPS inspection process
has been supplemented and improved with the addition of detailed picture book covering
each derrick fixture and all derrick levels. This was produced following a comprehensive
third party derrick survey. A derrick register was in use to control personnel and tool
movements in the derrick, however not all information was being recorded e.g. some
people were not signing the log to register that they had come down or notified that tools
and equipment had been removed.

The derrick was covered in a thick film of drilling mud from the fingerboard level down;
this was attributed to the previous drilling operation when setting balanced plugs. The
danger being that drain holes in the girts becoming permanently plugged leading to
standing water and corrosion. Despite regular derrick DROPS inspections items of trash
were recovered during our inspection, clearly the required degree of rigour and vigilance
are not being exercised during the rig DROPS inspections. Although secondary retention
of derrick fixtures was generally satisfactory some anomalies were identified. Best
practice securing methods had not been employed for the CCTV cameras while
secondary retention of the flare igniler equipment was best described as suspect. The rig
has been operational since 2001 but according to maintenance history files just forty three
derrick bolts have been inspected. Given the rig’s age all bolts should have been
inspected by this time.
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Many of the recommendations concerning toe boards and safety slings as per AP1
recommended practices made during our 2008 audit remain outstanding with no action
taken. It was also surprising to find the top drive guard not fitted with a safety sling, not
only is this an NOV requirement but also a lesson learned from industry incidents,
including one on this rig, where the guard had been knocked off due to equipment clash.

Although the third party Lifting gear inspection had recently been completed, the majority
of derrick fixed and loose lifting gear was incorrectly colour coded. The utility winch
turndown sheave for example in the mini derrick was found in poor condition and many
of the remote grease nipples for divert sheaves was dry, indicating that greasing was not
being performed.

Drilling Equipment

On arrival on the rig work was still ongoing to complete installation of the new iron
roughneck and refurbishment of the aft PRS. Problems had been encountered with both
projects.

Initially some functions of the iron roughneck did not work; this was traced to a faulty
service loop, thought to have been damaged during installation. The service loop was
subsequently replaced with a new spare and although all iron roughneck functions were
now available the machine could not be indexed and thus could not be operated from the
Cyberbase chairs unless ACS release/ignore key switches were operated. Initially it was
thought that the problem may be mechanical, a difference in track and encoder gear tooth
pitch, but this was eliminated. Fault finding efforts using E-Hawk, NOV?s remote
software interrogation system, were thwarted as an undetermined issue with the remote
access modem could not be resolved. Although every effort was made to achieve iron
roughneck operation from Cyberbase and within the control of ACS forward progress had
not been made on our departure from the rig.

NOYV inspection reports dated August 2006 and May 2007 highlighted that both PRS’ had
worn pins and bushes, it was highlighted during our last audit in January 2008 that
although this work was necessary to improve PRS reliability it had not been completed.
Review of the planned PRS work scope against that completed revealed some gaps,
basically the planned pin, bush and guide wheel replacements had not been performed on
the forward unit, and only the forward tailing arm had been refurbished. The aft PRS had
generally been refurbished according to plan with pins, bushes and guide wheels replaced
as required. Justification for not completing the work scope on the forward unit was not
provided.

During the last well the linear actuator was renewed on the aft PRS, a few days later
problems were experienced with the lower arm retract function. The lower arm would
not stay fully retracted, and on release of the joystick the arm extends out by
approximately 8" putting the aft PRS into ACS initiated stop. A risk assessment was
undertaken to allow continued use of the PRS, this was achieved by operators holding the
joystick in the retract position when slewing and traversing the PRS. It was thought that
this was due to the wear in the various pins and bushes and refurbishment would solve
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the issue. However following refurbishment the problem is still prevalent; the problem
appears to be attributed to mechanical interference between the primary arm and
stabiliser arm. Although the arms have been dimensionally checked, a difficult task in
itself with the arm in situ, Transocean had trouble interpreting the required readings as
three separate detail design drawings were available each one different to the other. Asa
separate check the aft stabiliser arm dimensions were compared with the forward PRS
stabiliser arm and differences were identified which resulted in the forward arm having
greater clearance with the primary arm. Prior to departure from the rig Transocean had
decided to remove the aft stabiliser arm and send it ashore for accurate dimensional
analysis and possible repair.

As reported during our 2008 audit comprehensive checks to verify proper operation of the
anti-collision system (ACS) were still not being periodically undertaken. Clearly lessons
learned from the equipment collisions on this rig have not been fully implemented.

Top drive maintenance was reported as up to date with no outstanding issues, it was
however noted that it had been omitted from the recent drilling load path inspection and
condition of the mud hose was unacceptable.

The annual drawworks maintenance routine was found overdue since February 2009.
When queried as to why this critical maintenance routine had not been planned or
performed during the cut of service period no answer could be provided. This annual
maintenance routine includes integrity checks on the drawworks disc braking system
including caliper disassembly, MPI of the pins and arms and adjustment checks. When
challenged further the Transocean Asset Manager comumunicated that this maintenance
routine, despite being active in RMS II and referenced on the overdue maintenance list,
was no longer valid and would be changed to ten or five year frequency hence there was
no need to complete it. Given the planned high casing string weights on the forthcoming
well and also due to the fact that crack like indications and seized pins are not uncommon
findings for this type of drawworks braking system Transocean were requested to
conduct the maintenance routine or otherwise provide formal technical justification for
not performing it.

According to maintenance history calibration of critical drilling instrumentation remains
an area where improvement is required. Despite previous recommendations it could not
be demonstrated that all critical digital and analogue drilling instrumentation is being
calibrated.

Third party inspection reports of the drilling load path were generally very poor,
frequently amounting to little more than a line item on a record of examination sheet.

The actual components or areas inspected were seldom reported or indicated and where
pictorial representation was provided it did not accurately reflect the equipment installed
on the rig. In one instance MPI reports for the derrick feet were requested, these could
not be located on the rig, so a call to the third party inspection company resulted in a
previous inspection report being faxed to the rig with an additional line item added; “MPI
4 derrick feet — pass”. This assurance approach certainly docs not provide the required or
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expected degree of integrity or rigour. Additionally in many cases such as top drive and
PRS the inspection reports did not tally with the procedure outlined in RMS IIL.

Mud Systems
The pit room, pump room, shaker room and sack store were generally found in a clean

and tidy condition with no reported defects. Mud pump crankshaft NDT inspections
were in date and reported as defect free. Excessive use of silicon sealant was noted on
the mud pump covers; this can result in blocked oil galleries and bearing starvation
leading to pump failure. OEM gaskets should be used following future maintenance
activity.

Well Control

Following time spent with the Subsea department it was evident that most well control
related equipment maintenance is being recorded out with RMS II on separate
spreadsheets and in the daily log book.

The upper middle and test ram bonnets are original and therefore out with OEM and API
certification requirements. The ST-locks have however been checked. Ram cavity
measurcments had just been taken but results had not been recorded, it was
communicated that all clearances were within recommended specification. The annual
NDT inspection of the ram blocks and buttons was last performed during July 2008. All
annular and ram seals were replaced during the out of service period. One annular has
been in service for three years while the inner and outer piston was replaced on the other
during 2008. Since our last visit, all tensioner defects have been addressed by way of
new rods and modified packing, the last remaining tensioner hose was replaced during
the audit period. There is no one complete spare tensioner in the yard and another
currently being overhauled.

The spare POD is not 100% complete being deficient in solenoid valves and the SEM
needs to be refurbished by Cameron.

The previously reported “holed™ hot line has been renewed but the boost hose is original
supply and dated 1999, and clearly out with Transocean’s five year replacement policy.
Indeed it could not be established by way of maintenance records that high pressure hoses
are being maintained in accordance with RMS II requirements. According to
maintenance history the choke and kill manifold has not been maintained in accordance
with former Transocean maintenance requirements or indeed API recommended
practices. Choke manifold valves having becn replaced on the basis of failure only,
periodic internal choke manifold and valve inspection having not been performed.

Recent third party inspection reports for riser bolts and inserts again were of a poor
standard, serial numbers for traceability purposes had not been recorded. The rig now
has an onboard riser bolt torque tool calibration unit, but calibration certification for this
unit could not be produced. Based on Vetco recommendations riser bolt torque will be
reduced from 25,500 ft-Ib to 19,250 ft-1b during the next well, this change is based on the
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introduction of new lubricant, Moly Paste TS 70 as per the technical bulletin dated June
2009.

Review of the thickness inspection reports for the high pressure piping systems once
again highlighted an inferior reporting process. The reports amounted to little more than
numbers as the original thickness, corrosion allowance and percentage wear were not
specified. In some cases large portions of high pressure pipe work had not been
inspected due to access issues and in some cases heavy corrosion was noted but no
measurement recorded.

Maintenance Management

Maintenance management system has recently been changed from Transocean’s former
Empac system to the GSF legacy RMS Il system. Although training has been provided
for most personnel many were still coming to terms with the operation and features of
RMS II. Although former maintenance history has been copied across to RMS II based
on conversation and observation it is evident that Transocean has not fully set the rig up
for success in terms of maintenance management. Maintenance routines now encompass
the former rig specific routines, the generic Transocean Routines and the legacy GSF best
practice maintenance routines; it has been left to the rig to decide which routines are
required and report those that are not using the change request system. In addition
maintenance scheduling has not been well thought out, in many instances and for each
discipline some months has more maintenance hours scheduled than available man hours;
this will clearly result in increases in overdue maintenance.

A review of the RMS II maintenance management system indicated that there were
significant overdue planned maintenance routines in excess of thirty days; these totalled
390 routines which corresponded to 3545 man hours. Many of the jobs were high
priority designation and it is unclear why Transocean did not plan some of these for the
out of service period.

Whilst it is appreciated that attempts are being made to improve quality of maintenance
reporting based on observations during the audit period further effort is still required. All
too frequently maintenance history was substandard with missing information and poor
quality reports that lacked sufficient detail to convince the reader that the task had
actually been performed in accordance with the procedure.

Planned maintenance was inspected for the two deck cranes, knuckle boom crane and
riser gantry crane. All scheduled work appearcd to be up to date, with no current
outstanding corrective maintenance apparent or implied. Additionally deck crane
pedestal NDT inspections and boom segment bolts replacements were found in date.

With the excessive overdue maintenance and the recent introduction of more maintenance
routines it would appear that the maintenance department is struggling to stay in touch
with the planned maintenance schedule.

Software Management

12
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A robust software management system in line with BP expectations, and Transocean
Operations and Maintenance Advisory Notice, with the exception of DP software, could
not be demonstrated. This was reported during the last audit. Interrogation of the system
highlighted omissions from both the software register and hard copy back up files for
critical software. Poor system management and audil appeared to have been exacerbated
due to recent changes in Electrical Supervisor.

Marine Assurance

During the audit period the rig had just completed a UWILD survey and mid lifc upgrade
for the DP system. During this period twelve skin valves were replaced as well as
software and hardware for the DP system. No work was undertaken on the vessel control
system (vessel management system). The Kongsberg Customer Acceptance Trial (CAT)
was witnessed which covered testing of the newly installed upgrade to the DP system. A
number of issues were identified but the majority of these were cleared prior to departure
from the rig. The blackout recovery and DP CAT report can be found in Appendix A of
this report.

A black start recovery test was witnessed and on restart, four of the thrusters were
delayed in starting. One high voltage switchboard had a diesel generator connected
which subsequently failed and the second diesel generator took some to become run
rated. On the basis of this result a second black recovery out was undertaken with much
improved results.

Watertight integrity was reviewed and a number of tests were undertaken. There were
failures observed which have raised some concermns. On testing the port aft quadrant
watertight dampers a command from the vessel management system was issued but no
dampers closed. Four watertight doors were found to be able to be operated locally only,
evidently there were insufficient spares onboard to return the doors to remote operation.
A further two watertight doors were found to have fault conditions which were identified
during random testing.

There is an issue with the dead man lever associated with the watertight doors. This has
manifested itself in the dead man lever when released not returning to the neutral
position. On some doors it can go past the neutral position and cause the door function to
be reversed, i.e. from open to close and vice versa. This is considered a safety hazard to
staff. The method of operation of the door in the procedures is for the dead man lever to
be maintained in the direction of travel of the door throughout the operation. The culture
onboard is to start the open/close cycle then release the handle until the operation is
completed. The design premise of allowing a door to continue in operation even though
the dead man lever is released is considered poor, is different to the norm including the
sister rig, the deepwater Nautilus, and should be addressed. This difference in operating
philosophy also presents a risk lo personnel and watertight door operation familiarisation
should be undertaken on an urgent basis.

The weathertight door limit switches indicating door status to the bridge were found in
some cases to be non-functional. In the worst casc approximately four of these doors had
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the limit switch frozen in the closed position. This then means the bridge would be
unaware of the status of the door as the limit switch always reports closed status.
Additionally when reviewing alarm status conditions on the vessel management system a
number of doors had had the 100 second alarm timer disabled. This means that if the
doors are left open for more than 100 seconds then the audible alarm will not be
generated in line with the original requirements.

During the andit period process station PCU18 serving the starboard aft quadrant failed.
The PLC card failure meant that it was not possible to operate the starboard aft bilge and
ballast valves, ballast pump remotely and the tank sounding system was also rendered
inoperable. The defect could not be immediately rectified due to insufficient onboard
spares.

During testing of the bilge system three of the four electric bilge pumps failed to take
suction, the priming devices being defective. Two emergency bilge suction check valves
also failed integrity checks when subject to flow back tests.

Of the eight seawater cooling pumps just one was totally defect free, while four pumps
werc deemed non-operational others could be operated despite the defects such as
severely leaking upper and lower shaft seals. In two cases pump defects had been
reported during our previous audit over eighteen months ago.

Power Plant

Engine #1 was overdue, since May 2009, a planned 24,000 hour overhaul. While engine
#4 was overdue, since June 2009, a planned 24,000 hour overhaul and 12,000 hour turbo
charger replacement. The Maintenance Supervisor cited a lack of manpower as the
reason for no progress.

Thruster #2 was non operational during the audit period, problems had been encountered
with current imbalance on the variable frequency drive inverter; due to manpower focus
on the rig floor issues it had not been investigated. According to the daily maintenance
report the rig has requested an extension, to 4Q2010, for the eight year thruster drive
maintenance routine; this basically involves systematic disassembly and inspection of
each drive with specific part replacement in accordance with OEM recommendations.
The request for this extension is currently pending.

Thermographic survey and current injection testing remain outstanding, although the rig
now has the thermographic inspection equipment onboard the windows to facilitate
inspection have not been made on the various switchboards, drive cubicles and MCC’s.

Control of alarms and defeats and bypasses was not well managed, in fact no single
person could account for which alarms elc. were overridden or indeed for what reason.

Mechanical Handling
Certification for most of the lifting equipment was sighted with the exception of the proof
load test certification for the man riding winches, utility winches, trolley beams and pad
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eyes, which could not be produced. Webbing slings were all changed out during
February 2009 and all had current certification. The last ABS load tests on the two deck
cranes, knuckle boom crane and the riser gantry crane were performed between January
2006 to December 2007 and the last class annual thorough examination was completed in
December 2008; with the Cargo Gear Register being endorsed as required.

The last third party lifting equipment annual survey was completed in August 2009,
although the final report had not been received it was communicated that defects were
limited to a few wire slings. The present lifting gear colour code is yellow, despite this
several pad eyes in the mud pit room and most lifting gear in the derrick were still painted
green. The loose and fixed lifting gear was spot checked, and all sighted slings, pad eyes
and overhead trolley beams were either tagged or marked with their SWL and ID. There
is no dedicated store or rigging loft and subsequently the lifting equipment is mainly
stowed in the two aft leg columns with no formal control over use.

The port and starboard deck cranes were function tested and limits successfully tested.
The safe load indicators were operational on both deck cranes but the LCD screen on the
starboard crane was no longer backlit. The port deck crane lower boom segment lattice,
right hand brace to chord interscction has an indentation that is presently being
monitored. The daily and weekly crane operator’s inspection reports were sighted
together with lift plans for special lifts undertaken.

The riser gantry crane and knuckle boom crane were both functioned and limits tested
satisfactorily. Due to ongoing operations in the moon pool and on the BOP stack, the
BOP cranc was not tested during the audit period.

All cranes wire rope certification was in order with specified change out dates honoured.
The BOP crane main and wires were last changed in October/November 2007 and are
shortly due for renewal under Transocean’s two year change out policy.

The drill floor and moon pool man riding and utility winches were inspected and function
tested. Anomalies noted, which in one instance included failure of the E stop, have been
recorded in the ARAS.

Obsolescence Issues

Although obsolescence issues primarily concerning the PRS and iron roughneck control
systems were reported during our 2008 audit. No action has been taken to either resolvc
these issues are otherwise undertake a rig wide study to identify other areas that may be

becoming obsolete with potential to have a detrimental effect on equipment availability.

Warehouse

The legacy Transocean warehouse management system had just recently, July 2009, been
replaced by the GSF legacy Inventory Control System (ICS) with material requests and
purchase orders being placed via the intranet to the server onshore. It was communicated
that current stock inventory resides at 3,913,687 USD with a further 1,786,198 USD of
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material on order covering 448 purchase orders. Of these purchase orders fifty are for
critical spares.

Warehouse personnel were still becoming familiar with ICS and consequently were not
fully conversant with all functions. For example, they were unable to produce a full list
of eritical spare parts on the rig. The store rooms were tidy and parts were binned and
tagged. Spot checks of the OEM rubber goods indicated that all rubber goods were
correctly sealed and in date,

During the audit period several spares shortages came to light, these included critical
systems such as watertight doors, vessel control system (PCU 18), fire and gas detectors
and main engine turbo chargers.
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Audit Report Action Sheet (ARAS)

The observations and recommendations are laid out in tabular format that allows tracking
of audit recommendations. The first digit in the numbering system indicates the
criticality and by reflection of the criticality, timing for reaction to the findings.

Class 1 These items that do not comply with BP policies or Standards

Class 2 These items are outside API, legislation, Rig Owner policies,
have high safety or environmental impact potential.

Class 3 These are items that one would expect to find in place from a
combination of competent drilling contractor and competent
operator.

Class 4 These are items that can be used by the drilling contractor

and/or BP to build on the project, though they are not
considered as essential.

The second digit in the numbering system indicates the functional arca the issuc is based
within.

. Health, Safety and Safety Management’
. Drilling and Well Control

. Technical Services

. Marine®

. Environmental

. Mechanical Handling

Sy W B LN —

The final digit is the recognition number for that particular section bearing in mind the
items are not set out by priority.

Audit Team Advised Completion is based on what was understood as the criticality of the
issue in relation to project timing.

The wells team must review the Audit Report Action Sheet (ARAS) to accept, change or
reject the recommendations. If a non-marine recommendation is not accepted the reason
for the decision should also be documented and filed. Rig Audit Group consider that
implementation of all recommendations will; improve safety/environmental performance,
comply with industry standards and best practice, and enhance operational integrity.

! There is no 3.1 Classification
? Recommendations are included in the CMID Annex (BP requirements for MODUS) report
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Photographs

Rig Name: Deepwater Horizon
Date: September 2009
ARAS Reference: _ ‘ 1.1.3

ions or Comments:

Obsery

Maintenance on watcrmaker #5, note the front of the unit is opened up but none of the jacket water or
seawater valves have been locked or tagged shut.
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Deepwater Horizon
September 2009

Trash and loose items recovered from the derrick. The rig crew had made a derrick inspection the
shift before our inspection was performed.
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Rig Name: Deepwater Horizon
Date: September 2009
ARAS Referen 2.2..

ations or Comments;

bserv

Poor condition of mud hose and top drive service loops
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Appendix A
Blackout Recovery and DP System Upgrade
Customer Acceptance Trials

Executive Summary

Two black out tests were conducted with the first test considered a fail. There was a difficulty
experienced in re-establishing engines to the 11 kV switchboard A. Engine 3 started and then
failed while engine 2 was lagging in start timing. For this test it took nearly 14 minutes to re-
establish all thrusters to the DP. The failure of engine 3 to start should be investigated to
understand the mitigations to put in place to prevent a reoccurrence of this delay in successful
black start recovery.

On repeating the test the restart of all the thrusters was achieved in less than 2 minutes. This was
considered a successful test but did identify that engine 6 settings were blocked from starting for
this test. The reason for the blocking was unclear as a request was made that the power system
configuration settings be set up for normal drilling mode. On reviewing the Redundancy and
Criticality Assessment (RCA) module on the Vessel Management System the documentation is
unclear as to its function. In changing status from DP 3 mode to DP 1 meode the thrusters were
deselected from the DP which was unexpected. The control modes of the RCA should be fully
investigated and understood such that staff is aware of the implications to both the DP and vessel
management system of this module.

As part of the out of service period a DP upgrade was implemented. This involved both hardware
and software upgrades. As a result of this upgrade a customer acceptance test was conducted.
The port HIPAP requires fault finding as this was not available. There were other minor findings
which are being investigated. The rig also carried out a full set of field arrival DP trials. Test
found some non-functional thruster emergency stop buttons and these deficiencies are to be
addressed. The stability of the thruster 2 at start up appeared to have reliability issues and this
reliability in start up should be further investigated.

Environmental Conditions
Heading sct at 136°
Current 256° by 0.56 knots
Wind 172° by 3.4 knots

DP Blackout Testing
The rig had planned a black out to ensure the system was fully functional and the rig and
equipment could restart thrusters in an approximate time of 1 minute 40 seconds from loss of

power to reinstatcment of thrusters into the DP.

A number of prerequisites were set to ensure that the recovery process was successfully
demonstrated. This included synchronisation of clocks, data logger functional, power system
configured for normal drilling operations ete.
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At the time of the black out, engine 1 was out of service due to diesel mounted fuel pump being
inoperative. Engine 6 was warmed for the test but it was then found that problems were apparent
with the air start valve for this engine; this required a strip down. A discussion took place
regarding two diesel generators being out of service and it was felt that the test should be
suspended until all diesel generators with the exclusion of engine 1 were available. One 2500
kVA transformer incomer breaker has a fault condition regarding recharging of the breaker (Tag
237056). Additionally one azimuth pump for the thruster 2 is reported as non-functional. The
azimuth circuit uses two pumps normally with one in stand-by.

First Black out Recovery Test

Observations
Environmental Conditions
Heading: 000°
Wind: 080° by 14 knots
K current: 090° by 0.7 knots
Position Loss: 13m

The test protocol required that engine 4 be stopped using fuel rack failure mode. In essence this
meant that for the test that engine 4 was unavailable in the black start recovery process.

Engine 1 was out of service with an engine driven fuel pump failure. For the test this left only
engine 2, 3, 5 and 6 available.

The test proved unsuccessful. Although start commands were issued and the high voltage bus
opened splitting the system one half of the bus had no generators connected. As no generators
were connected to one bus this allowed only four thrusters to be started. It appeared that the rig
suffered a partial black out on high voltage board A. Thrusters 6, 7, 8 and 2 were unable to start
in line with the black start recovery. It was also noted that little operator intervention was
undertaken even when only four thrusters came on line. The rig, based on the environment and
the fact that four thrusters were available, was able to stabilise the set point position.

On interrogating the vessel management system logger the engine start commands for engine 3
(bus A) and engine 6 (bus B) were reported in two seconds, while for engine 5 it was 10 seconds
and engine 2 it was 16 scconds. It can be understood why the start signal is not issued
simultaneously for two engines connected to the same high voltage bus but it is not clear why
there is a lag in start command for engine 2 (bus A). This could have been issued at 10 seconds
corresponding with engine 5 (bus B). Itis also unclear why engine 2 lagged in connecting to bus
A. Engine 3 was connected at 23 seconds after the event while engine 2 did not connect until 42
seconds.

Two alarms occurred after 35 seconds relating to engine 3, fuel inlet pressure and HT cooling
water circuit inlet water pressure low. Engine 3 circuit breaker tripped leaving the bus B with no

engines on line at 40 seconds. Engine 2 then connected 2 seconds after this time. It is assumed
that the engine 3 shut down was as a result of these two alarm conditions.
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Thruster load reduction through the drives was demonstrated via the ABB frequency input
monitoring. Successful opening and closing of high voltage breakers situated at switchboard 2
and 5 were demonstrated

The first four thrusters were on and enabled in 1 minute forty eight seconds, thruster 1, thruster 3,
thruster 4 and thruster 5. The timing for the start up and enable to DP of the last four thrusters
was significantly longer with the eight thrusters being available to the DP at 13 minutes 57
seconds. The last thruster being thruster 7. It is of note that a time out occurred at 42 seconds on
the lead hydraulic pumps for this thruster but this is assumed to be as a result of the loss of
switchboard 3.

CONFIDENTIAL

Thrusters transfer to local control alarm, force reduction alarms

Start Engine 3, Bus A

Start Engine 6, Bus B

Start Engine 5, Bus B

Start Engine 2, Bus A

Engine & Connected Bus B

DG 3 Connected Bus A

UPS 11 Main failure, UPS 13 Back up failure

UPS 8 Main failure,

DG 3 HT Cooling Water low Pressure alarm

DG 3 Fuel oil inlet pressure low

DG 5 Connected 10 Bus B

DG 3 Circuit Breaker CB3-4 trips

Switchboard 4 Black out relay de-energised

Switchboard 3 Black out relay de-energised

Switchboard 2 Black out relay de-energised

DG2 Connected Bus A

Switchboard 2 Black out relay de-energised

UPS 10 Main Failure

UPS 14 port HIPAP failure

Thruster 1 successfully started

Thruster 3 successfully started

Thruster 4 successfully started

Thruster 1 enabled

Thruster 3 enabled

Thruster 4 enabled

Thruster 5 successfully started

Thruster 5 enabled

SWBD 2 11kV breaker closes

SWBD 5 11kV breaker closes

Thruster 8 enabled

Thruster 6 enabled

Thruster 2 enabled

Thruster 7 enabled
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Second Black out Recovery Test

Observations
Environmental Conditions
Heading: 015°
Wind: 120° by 13 knots
K current; 072° by 0.77 knots
Position Loss: 27m

Engine 6 did not start during this test. The vessel management system indicated that the unit was
not in stand-by and it is assumed that this is the reason for not starting. It is unclear why this
engine was in this mode as it was made clear at the start of the test that the power system should
be configured for normal drilling mode.

The rig is fitted with a Redundancy and Criticality System (RCA). This provides on-line fault
monitoring which is used to monitor and alert the operator of any deviations identified in the
operating mode selected. The system monitors on-line equipment and also applicable stand-by
equipment status. The system Functional Design Specification (FDS) identilies that mode
blocking is in use.

During testing it was noted that on switching mode selection from DP 1 to DP 3 this caused the
thruster enable signals and all thrusters to drop out from the DP. The rig crew were unclear on
this functionality and it is clear that further investigation into this system is required. It was also
noted on the matrices contained within the FDS that perquisites are required for the minimum
number of generators on line.

Time o i chivity ! e fehley
14:12:16 DG 6 Not Standby {Check Aux)
14:12:17 UPS 13 Back up failure

14:12:17 Black out detected on all Switch boards

_14:12:18 | 0:00:00 | Thrusters transfer to local control alarm, force reduction alarms
14.12:18 | 0:00:00 | Start Engine 2
14:12:18 | 0:00:01 | Start Engine 5
14:12:21 | 0:00:03 | Thrusters not ready alarm
14:12:23 | 0:00:05 | Thrusters unexpected stop alarm
14:12:28 | 0:00:10 | Start Engine 3
14:12:28 | 0:00:10 | Insufficient thrust in surge and sway
14:12:32 | 0:00:14 [ DG 5 run rated
14:12:33 | 0:00:15 | UPS 14 port HIPAP failure
14:12:38 | 0:00:20 | DG 2 run rated
14:12:39 | 0:00:21 | DG 2 connected
14:12:40 | 0:00:22 | DG 5 connected
14:12:43 | 0:00:31 | UPS 9, 10 mains failure
14:13:04 | 0:00:46 | Position out of limits 5.4,5.0
14:13:11 | 0:00:53 | DG 3 Connected

CONFIDENTIAL BP-HZN-BLY00294820



14:13:41 | 0:01:23 | Switchbozard 2 11 kV high voltage breaker closes
14:13:41 | 0:01:23 | Switchboard 5 11 kV high voltage breaker closes
14:13:42 | 0:01:24 | Thruster started

14:13:44 | 0:01:26 | Thruster 1 enabled

14:13:45 | 0:01:27 | UPS 13 Back up failure

14:13:46 | 0:01:28 | Thruster 8 started

14:13:48 | 0:01:30 | Thruster 8 enabled, UPS 10 main failure
14:13:50 | 0:01:32 | UPS 14 port HIPAP failure, UPS 10 failure
14:13:50 | 0:01:32 | Thruster 7 started

14:13:50 | 0:01:32 | Thruster 4 started

14:13:51 | 0:01:33 | Thruster 5 started

14:13:52 | 0:01:34 | Thruster 4 enabled

14:13:53 | 0:01:35 | Thruster 5 enabled

14:13:53 | 0:01:35 | Thruster 6 started

14:13:54 | 0:01:36 | Thruster 7 enabled

14:13:54 | 0:01:36 | Thruster 6 enabled

14:13:55 | 0:01:37 | Thruster 2 started

14:14:01 | 0:01:43 | Thruster 2 enabled

14:14:01 | 0:01:43 | PMS Step4 bus A

14:14:03 | 0:01:45 | Thruster 3 enabled

14:14:03 | 0:01:45 | Thruster 3 started

Conclusion

The test protocol and the status of the non-functional engine 1 allowed for four of the engines to
be used for the black start recovery process. The first black start recovery procedure was
considered to have not achieved the objective of the recovery process. As a result the black start
recovery test was conducted a second time. In this case the rig successfully restarted the thrusters
and enabled the thrusters in the DP in 1 minute 45 seconds. During this test, engine 6 was
mhibited from recovery sequence leaving only three engines to participate in the process. Further
investigation is needed why engine 3 started on the first black start test and then failed. It is also
of note that given that the automatic recovery process was expected lo be within 2 minutes that
manual intervention was not undertaken sooner during the first recovery process to improve
recovery time.

The Reliability Criticality Assessment (RCA) system fitted on this rig appears not to be fully
documented as to operation and cause and effects. The screen shots for the RCA Processor Unit
and RCA Sub System modules were not populated. This tool should be fully investigated
particularly with regards to the control modes and operational inputs it has exhibited. Changing
modes indicates that the thrusters are deselected from the DP which is considered a risk area when
using this system.
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DP Upgrade

The rig has just undergone a mid life upgrade with hardware and software changes to the DP
system. This has included a replacement of the DPS 200 units with a DPS 232. DGPS 3 has been
replaced with a multifix unit. The HIPAP system has been upgraded with two APOS 11
processors and the SBC 400H computers have been replaced. A new Seatex MRU 5 has been
fitted (replacement for VRS #3). The Cos 200 processors have been replaced with MP7900
systems while SDP Logger and DP simulator have been replaced. Additionally Gyros #1 and #3
have been replaced with laser gyros.

Customer Acceptance Trials Testing

To demonstrate that the equipment was fully integrated and functional a Kongsberg supplied
Customer Acceptance Trials (CAT) programme was conducted. This was witnessed by the
onboard marine team and representatives from Transocean onshore support. The CAT was based
on the software upgrade Project SDP 6280 (SW version 6.2.2). Reference is made to CAT
document 1117443 revision D, dated 10 September 2009.

Cabling management within the cabinets was clustered with cabling relating to the fibre optic
converters poorly managed. Cable tidying within the cabinets containing the OS processors
(MP7500) should be reviewed and improved as necessary. During the time of the CAT
communications could not be established between DGPS 4 and the back up DP controller. The
port HIPAP was not available for use as fault finding was ongoing.

A summary of the functional testing was undertaken based on the following test programme:

Functional Checks
Lamp test carried out on OS stations and no defects noted

Positional Stability Tests
Positioning accuracy undertaken in the fore and aft direction, moves forward and astern.
Maximum overshoot noted as 1.6 m (after 40m ahead move).

Thrusters 1, 4, 5, 6, 7 and 8 in use and medium gain selected. References HPR 2, DGPS 1, 2 and
3. DGPS 4 (Seatex 232 used as independent reference)

Position reference accuracy in athwartships.
High gain selected for these moves.
Overshoot noted with maximum value of 0.6m

Heading rotation was undertaken with regards to reference systems. Reference systems are all
selected. Demodulators monitored for interruption. No defects or blind sectors noted.

The raw data was observed during the turn. Standard Deviation (SD) for DGPS was found not
greater than 0.5 m with GPS 1 being used as reference system. DGPS 2 was monitored and was

giving an SD of 0.2m. The LBL array (using four transponders) had an SD of 2.5m. DGPS 3 has
SD of 0.6m and DGPS 4 SD of 0.5m
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Positional stability reasonable when rotation undertaken. No obvious blind sectors noted during
rotation. GPS 3 was found less stable than other DGPS but was within tolerance.

Heading test were conducted with up to 30 degrees/minute rotational speed. Heading deviation
found to be a maximum of 0.8 degrees with (.6m in deviation in position.

Computer and Referenee System Redundancy Tests Undertaken

e Comp A DPS 01
e CompBDPS 11
e Comp C DPS 21

Each controller was failed and then reset. Failed master controller and transfer found to be
successful. Reference sensor input to DP individually failed and appropriate alarms observed.

VRS 3 not recady
Gyro 1 not ready
Gyro 2 not ready
Gyro 3 not ready
Wind sensor 2 not ready

e e o @ o

DGPS 4 input to back up DP was found non functional at this time. This input error was later
rectified such that DGPS 4 telegram data is received by the DP back up system.

Consequence Analysis System

Reduced the number of thrusters in selected in the DP down to thrusters 4 and 8. This caused
‘Thrust critical if Switchboard 6 lost’

Reduced the number of engines down to engine 5 running only. Consequence alarm ‘Thrust
critical if switchboard 5 lost.” was generated.

With two generators on line with 8 MW load, (approx 65% of bus load) the bus critical alarm was
to be simulated. The consequence system is set up such that it reads at the switchboard level only
and assumes bus tie open. Hence unable to simulate the generation of the bus critical alarm.

Black out Prevention Test

Using joystick simulated high sudden demand. The high load with joystick caused the following
alarms:

Demand Reduced on Bus A, (4758, 11900, 7088)
PMS Step 4 Bus A
SA4 Force Reduction Alarms

Simulation undertaken with reduced number of thrusters. Thrusters enabled to DP 1, 4 and 5.
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Autopilot and Auto Track Testing

Autopilot/auto track testing was undertaken as per the CAT procedure. No deficiencies were
noted.

Field Arrival Trials

As part of the test programme in addition to the CAT a full set of field arrival tests was
undertaken. These are usually undertaken in a2 managed programme after each well such that over
the year a full set of trials has been completed. (Reference Document DP Field Arrival Trials
revision 01).

Environmental Conditions
Heading set at 130
Current 165 by 0.76 knots
Wind 158 by 12 knots

Key data was extracted and analysed from the rig response to both mode] control and drift off
tests. A model control test was undertaken [or duration of 10 minutes and the results were noted:

Max speed 0.08 knots
Average speed 0.06 knots
Drift distance 1937 m

Table Model Control Test Resuits
Additionally a Drift off test was conducted. There were poor records as to the results of previous

drift tests and the test was conducted with test criteria based on Op Doc 20 which is referenced in
the Field arrival trials.

Max speed 0.30 knots
Average speed 0.22 knots
Drift distance 68.35m

Table drift off test results

A drift off simulation was carried out on the DP system and then compared to the actual results
achieved from the drift off test. Directionality appeared accurate.

Environmental Conditions
Heading set at 136
Current 256 by 0.56 knots
Wind 172 by 3.4 knots

Time Stamp Drift Programme | Actual Results
2 minutes 34 seconds | 10m drift 9m drift

3 minutes 53 seconds | 20m drift 16.5m drift

5 minutes 01 seconds | 30m drift 24m drift

Table drift off results, calculated versus actual drift off results
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Over 10 minutes approximately 11 degrees of heading was lost (to starboard)

Thruster Emergency Stops

As part of the CAT, the thruster emergency stops are tested at the DP desk. [t was requested that
the emergency stops for the thrusters be tested at the ECR and also the bridge thruster control
desk. The results noted the following.

Thruster 3 emergency stop from the bridge thruster control panel non-functional

Thruster 5 emergency stop from the ECR thruster control panel non-functional

Thruster 5 emergency stop from the DP panel is not used as there is a wiring defect which
although the button is functional would cause difficulties in resetting the emergency stop.

It is stated that the non-DP console thruster emergency stops have not been tested for at least a
year; this routine should be included in the RMS maintenance system as a pericdic test.

The long base line (LBL.) and super short base line (SSBL) testing was undertaken. The LBL
array has only four transponders and one transponder requires to be changed or settings
reconfigured.
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