From: Pat Campbell

To: Kerry L. Girlinghouse

CC: David W Moody; David Barnett; Joe Dean Thompson; Fred Ng; Shawn Mossman; Christopher J.
Murphy

Sent: 5/28/2010 5:16:48 PM

Subiject: Re: Capping Team update 5/28/10

Thanks a lot for the update. Let us know if we can be of assistance.

Pat Campbell

Executive Vice President

Technology Solutions Group

Superior Energy Services, Inc.

Phone: 281.784.4700 - Fax: 281.784.4750

Sent from my IPAD

On May 28, 2010, at 11:04 AM, "Kerry L. Girlinghouse" <kgirlinghouse(@wildwell.com> wrote:

DDII Rig Call: Current operations: weighting up mud to 17.5ppg. Started testing BOP's. Subsea test(SST) ram will remain on
stack until ram’'s have been tested, then these will be changed to a blind ram.

Meeting went into the discussion regarding guide frame issues.
* Handling
® Operability
e Alternatives

Handling

Installing this guidance system while the BOP is still in the elevator will need to be worked. This elevator is used to deploy the
BOP in the water then retracted back to the rig. TOI will not be taking the BOP out of the elevator for attaching the guidance
frame as per their Houston rig manager present in this meeting. WWCI and TOI are working to develop modifications to this
guidance system to enable attaching to the BOP. Several discussions took place pertaining to guidance and degree of
confidence in stabbing this BOP in a blind situation without guidance.

Operability

Concerns were brought up about damage to the guide frame while being deployed over the Horizon BOP. We emphasized that
this would proceed with caution and vertical alignment would take place prior to contact. We can't stay in position over the plume
very long without the possibilities of Hydrate formation. This guidance system was devised to assist deployment in a blinding
situation and also reduce the time in aligning the connector. Everyone seemed to be on board with this.

Alternatives
None were offered up however everyone agreed to brain storm---

The group agreed to work for a solution on attaching the frame. It was decided to regroup tomorrow.

---—--Meeting with Dave Clarkson and Pat O'Bryan---—-
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Plan forward:
1. Cut and remove Horizon riser—Allen’s team—this is ready for deployment
2. Remove top kill equipment—Richard’s team
3. Install slings to LMRP-- Richard’s team
4. Install top cap

Scheduling is to have DDII's BOP at depth June 6th or 7™ should have better confirmation this morning

Team is working hard to have BOP ready to splash early? Maybe June o depending on delivery of venting valves and ROV
panel. (Note: anticipate 24hr install). Running riser: 2 days.

Planning:
Boa DeepC will pull the LMRP
Poseidon will perform DP cutting operations

3 ram capping option has been placed on the back burner.

Regards,

Kerry Girlinghouse

Wild Well Control, Inc.

Senior Technical Advisor, Engineering
kairinghouse@wildwell.com * www.wildwell.com
281.784.4700 phone * 281.784.4750 fax
“Experience Makes The Difference”
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The contents of this message are provided for informational purposes only. Wild Well Control, Inc. does not guarartee the accuracy or completeness of the contents
and assumes no liability whatsoever for loss or damage arising out of recipient’s reliance on or use of the information provided herein. This message contains
confidential information and is intended solely for the named recipient(s). If you are not the intended recipient, please immediately contact the sender by return
e-malland destroy all copies of the original message. Thank you.
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