
From: Maguire, Niall J
Sent: Mon Jun 21 01:05:03 2010
To: Birrell, Gordon Y
Cc: Wlson, Roberta; Tooms, Paul J
Subject: RE: Sec Salazar Call
lmportance: Normal
Attachments : Tieback_project. Zl P

Identified 2 options to install a flowline and contain the flow subsea - Rigel and Na Kika.
. Rigel - ENI well Approximately 2 miles from Macondo
. Depleted gas well, operated by ENI.
' Can tie in a flowline from our current seabed infrastructure to the Rigel well (and link to a second

depleted well - 17 Hands)
. If we tie in, we can store -10mbd in Rigel before pressure containing cap installation; -20mbd after

installation.
. Need flowline, end terminations and jumpers for each end,
. Anadarko have all of the above ready to go on Caesar / Tonga Project - 15K equipment - ready to

spool onto Deep Blue
. Anadarko have also worked to identify an alternate option with pipeline easier to install (10K), better

end terminations, installable from another vessel - notionally the Helix Express
. Anadarko currently proactively preparing installation procedures, welding procedures, etc in

preparation for the Helix option.
. Could be ready to inject into Rigel by 7 July.
. ENI have been cooperating all weekend. VP Ops has been in discussions. Need UAC to formally

request the ENI well to be used in the relief effort. BP can draft letter for the Secretary detailing the
request.

. Anadarko have cooperated and kept both options open (didn't want to start the Deep Blue spooling
until this phone call). We should now formally request handover of the Helix equipment, and conflrm
it is okay to allow Anadarko to proceed as planned on their Deep Blue work. BP can draft letler for
the Secretary detailing the request.

Na Kika - BP facility with flowline loop 12 miles from Macondo
Can tie in a flowline from our current infrastructure to the flowline loop
If we tie in, we can store -25mbd

Need flowline, end termination and jumpers for each end - as at Rigel.
BP has this equipment from the Galapagos project, and is preparing to tie in.
Due to flowline length and higher complexiW, estimate this option will be ready in early August.
We assume it is okay to proceed with this option.
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