From: Beime, Michael

Sent: Tue Mar 23 13:22:47 2010

To: Sewani, Samina

Subject: RE: Macondo Spend forecast - supplement #2 and FM revision
Importance: Normal

Thanks Samina. We need to be sure we get something out ASAP sa we are no
exposed when the spend goes above $126 million.

Thanks,

Mike

From: Sewani, Samina

Sent: Tuesday, March 23, 2010 8:15 AM

To:  Beime, Michael

Subject: RE: Mncondo Spend forecast - supploment #2 nind FM revision

Mike,

We need to first get a supplemental FM in place before we start circulatin 2 AFEs? 1 will keep
you informed as soon as we get the FM ready.

Thanks!

Samina

Irom: Beimo, Michae]

Sent: Tuesday, March 23, 2010 8:05 AM

To:  Scewani, Samina

Subject: FW: Macondo Spend forecnsl - supplement 42 and FM revision

Samina,

Please be sure to send the draft AFE to me before circulating for execution. It will need
to be an AFE for $27,000,000 but can show the total project costs just as the first
supplemental did (see attached). Also, we can have all parlies on the same AFE with
their percentages this time.

Do you know what the timing is to get this executed?

<< File: Executed - Macondo IEW Supplemental AFE - AEP & APC (2-1-10).pdf >>
Thanks, ;

Mike

I'romn:  Thorsetly Jay C
Sent:  Monday, March 22, 2010 12:42 PM
To:  Sowmi, Samina; Hafle, Mark. B; Waltun, Gene, Sius, David C; Ritvhie, Bryan; Howe, Kemper, Liv, Xucme

ez Morel, Brian P; Beirne, Michnel; Boodurout, Charles H; MeAvghan, Kelly;, Forguson, Theodore (Swift Techaicnl Services LLEY); Guide,
John, Walz, Grogory 8 .

Suhject: RE: Macondo Spend forccaxi - supplement #2 and FM revision

Let's put the two documents together for signature (FM and ATE)
Jay '

Jay C. Thorseth

Lxploration: Manager Deepwater God

e e
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BP America, Houston, TX USA
Direet: +1 (281) 366-3994

Cecll: +1 (832) 367-8464

Fax: +1 (281) 366-3835

From: Scwani, Samina

Sent: Monday, March 22, 2010 12:38 PM

To:  Hafle, Mark F; Walton, Gene; Sims, Duvid C

Ce:  Morel, Brian P; Beirne, Michael; Bondurant, Clinrles H; McAughan, Kelly: Ferguson, Theodore (Swift Tcdu-i-ml Services LLC); Gulde,
Johny Walz, Gregory 8; Thorseth, Juy C

Bubject: RE: Macondo Spead forecast - supplement #2 nnd FM revision

At $151m we will definitely need to get a supplement FM approved prior to sending an AFE fo
our partners.

Thanks!

Samina

From: Hafle, Mark E
Semt:  Monduy, March 22, 2010 11:13 AM
To:  Sewamni, Samina; Wallon, Gene;, Sims, David C

Ce: Morel, Brinn P; Boirne, Michnel, Bondurant, Chardes 11, McAu ghan, Kelly; Forguson, Theodors (Swill Technical Sorvices LLC); Guide,
John, Walz, Gregory $

Subject: Macondo Spoend forecnst - supplemem #2 and PM revision

All

Current spend (o date ( all spend for Marianas and Horizon, including MOB, Mooring, lost lools, efc... ) is~
$1ll6MM .

Projection to finish the drilling portion of this well now stands at ~ 38 days and ~ $35MM

Total well cost ~ $151MM, and running thru end of April.

Regards,

Mark Hafle
Drilling Emsinear
BP Decpwater GoM
281.366-4237 (o)
281-687-8216 ()

From: Sewani, Samins

Sent: Monday, March 22, 2010 8:38 AM
To: Hafle, Mk E

Subject: RE: Mavomlo Spend
Mark,
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Can you provide me the latest expected time and cost updates on Macondo?
Thanks!
Samina

From: Sewani, Somina
Senf:  Wednesday, March 17, 2010 9:06 AM
To:  Hafle, Mark E; Ritchio, Bryan; Sims, David C
Cc: “Thometh, Jay C
Bubject: Mncondo Spend
All,
Our current spend on the Macondo well is approximately $I 08m, against an FM of $96.1m
performance targel and $139.5m NTE.
Buased on where we are currently in the well do you think we will need io supplement the FMs?
(i.e. our expected spend would be greater than the current NTE number of $139.5). If such is the
case we need to put together a supplement FM pretty soon as this FM needs to be approved by
Andy Inglis.
Please advise. Thanks:
Samina Sewani
Financial Analyst
Gulf of Mexico Exploration
(281) 366-4486
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